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Biscayne Point Neighborhood Improvements

Neighborhood: Biscayne Point Project Management: Hazen & Sawyer
District: North Beach Architects / Engineers: Corradino Group
Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer Construction Contractor:

Description:

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting;
enhanced landscaping within the street ROW; and entryway features. Phase | Scope is Biscayne Point (approx. 13,200 I.f.). Phase Il Scope is Biscayne Beach (approx. 14,400 L.f.).
Phase Ill Scope is Stillwater (approx. 3,400 L.f.). Integrated with waterline replacements. Unfunded drainage improvements per the Stormwater Master Plan, Basin 142 Wells
Alternative (approx. $1.2-million for wells alternative). Other funding from Series 2000 Water & Sewer Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 185,170 | 4.22% General Obligation Bond - Neighborhoods $ 4,150,000 | 94.68%
Construction Management Costs $ 5466 | 0.12% Water & Sewer Bond 2000 $ 200,000 | 4.56%
Architecture & Engineering Costs $ 326,213 | 7.44% Water & Sewer Bond (PM) $ 27,855 | 0.64%
Construction Allocation $ 3,865,972 | 88.20% Water & Sewer Bond (CM) $ 5,466 | 0.12%
Construction Budget (allocation less contingency) $ 3,479,375
Construction Contingency $ 386,597
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Signage Plan $ 500 [ 0.01%
Total $ 4,383,321 Total $ 4,383,321 |100.00%
Project Timeline
||
"Planning Design Construction Projected Completion Date: Sep-06
Milestones Date Project Status
AJE Selection Commission Approval 10-Apr-02| |Prior allocation of $500 for signage plan. Negotiations of Contract and Scope with Civil Works ceased. Negotiations were

AJE Noti P q 10-Jun-02 successfully conducted with Corradino Group (#2 ranked firm) for the planning phase of work. Recommendation tof
otice to Procee ~Jun- appropriate funds approved by Committee on 4/8/02, with award by Commission on 4/10/02. Kick-off meeting held and|
Basis of Design Report NTP issued 6/10/02. Site reconnaissance visit held 6/17/02. CDW #1 will take place in September 2002.

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 2
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North Shore Neighborhood Improvements

Neighborhood: North Shore & Park View Island

District: North Beach

Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer
Description:

Project Management:
Architects / Engineers:

Construction Contractor:

Hazen & Sawyer

Corradino Group

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting;
enhanced landscaping within the street ROW; and entryway features. Phase | scope is south of 73rd Street (approx. 11,100 I.f. City ROW). Phase Il scope is north of 73rd Street
(approx. 28,600 L.f. City ROW). Phase Ill Scope is Park View Island (approx. 2,900 L.f.). Integrated with approximately 17,000 L.f. waterline replacements in the Phase Il area.

Includes early bid package for streetscape in coordination with North Shore Park & Youth Center. Other funding from Series 2000 Water & Sewer Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 551,466 | 7.10% G.O. Bond - Neighborhoods $ 4,150,000 | 53.46%
Construction Management Costs $ 61,196 | 0.79% HUD Section 108 Loan $ 1,000,000 | 12.88%
Architecture & Engineering Costs $ 551,592 | 7.11% Water & Sewer Bond 2000 $ 2,239,304 | 28.85%
Construction Allocation $ 6,563,375 | 84.55% Water & Sewer Bond (PM) $ 311,879 | 4.02%
Construction Budget (allocation less contingency) $ 5,907,038 Water & Sewer Bond (CM) $ 61,196 | 0.79%
Construction Contingency $ 656,338
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Trash Receptacles, Signage Plan $ 34,750 | 0.45%
Total $ 7,762,379 Total $ 7,762,379 |100.00%
Project Timeline
|
Planning " Design Construction Projected Completion Date: Oct-06
Milestones Date Project Status
AJE Selection Commission Approval 16-May-01 Prior allocation of $34,750 for Trash Receptacles and Signage Plan. A/E contract and scope of services was negotiated
AJE Nofice to Proceed 15-3an-02 with Corradino Group. Fee agreement reached 08/24/01. Commission awarded A/E contract on 10/17/01. Kickoff]

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

meeting for Traffic Study held 12/4/01. Kickoff meeting for Planning tasks held 1/15/02. Site reconnaissance visit held
1/24/02. Visioning session with staff was held 3/2802. Commission approved an item at its 5/8/02 meeting to authorize]
surveys and traffic counts, and appropriated $13,125 for said services. CDW #1 held 5/16/02. CDW # 2 held 7/24/02.
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77th Street Streetscape (Biscayne Elementary School Streetscape)

Neighborhood: North Shore & Park View Island Project Management: City of Miami Beach
District: North Beach Architects / Engineers: Bermello & Ajamil
Bond Program's): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Project is combined with 77th Street Beautification. 77th Street Beautification scope has been augmented to include additional streetscape improvements, consistent with
community need per neighborhood planning workshops. $290,708 is carryover from prior year CDBG funds, and $36,250 is added by GO Bond. A related project is the 77th Street
Streetscape Extension, with project limits from Dickens to Harding with traffic calming (bump-outs, and roundabouts) and streetscape improvements. The extension is designed in-
house by CMB staff, and construction is through prior year CDBG funds in the amount of $200,000. The extension is included in this project description of funding.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 36,250 | 6.88%
Construction Management Costs $ 13,942 | 2.65% CDBG $ 490,708 | 93.12%
Architecture & Engineering Costs $ 48,359 | 9.18%
Construction Allocation $ 464,747 | 88.18%
Construction Budget (allocation less contingency) $ 418,272
Construction Contingency $ 46,475
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 527,048 Total $ 526,958 | 99.98%
Project Timeline
Planning Design Construction Projected Completion Date: Apr-01
Milestones Date Project Status
AJE Selection Commission Approval Construction of GO Bond funded component completed April 2001. $22,559 in CDBG funds for Beautification and|
AJE Notice to Proceed $141,650 in CDBG funds for 77th St. Extension reclaimed and redistributed to North Shore Park and Youth Center project.
Basis of Design Report
Construction Documents Complete
Construction Notice to Proceed
Construction Complete / Close Out 1-Apr-01

Current as of 1/30/2003 Page 4
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Normandy Shores Neighborhood Improvements

Neighborhood: Normandy Shores Project Management: Hazen & Sawyer
District: North Beach Architects / Engineers: CH2M Hill

Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer; Stormwater Construction Contractor:

Description:

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting;
enhanced landscaping within the street ROW; and entryway features. Phase | scope is the single family home area (approx. 17,600 L.f.). Phase Il scope is multifamily area on the
east side (approx. 1,400 Lf. ). Integrated with waterline replacements throughout both Phase | and Phase Il areas, and with drainage improvements to Basins 131, and 139 per
Stormwater Master Plan. Other funding from Series 2000 Water & Sewer Bond, and Series 2000 Stormwater Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 690,659 | 7.27% G.O. Bond - Neighborhoods $ 3,400,000 | 35.81%
Construction Management Costs $ 110,683 | 1.17% Stormwater Bond $ 3,711,391 | 39.09%
Architecture & Engineering Costs $ 620,800 | 6.54% Stormwater Bond (PM) $ 323,455 | 3.41%
Construction Allocation $ 8,072,033 [ 85.01% Stormwater Bond (CM) $ 63,916 | 0.67%
Construction Budget (allocation less contingency) $ 7,264,830 Water and Sewer Bond 2000 $ 1,711,304 | 18.02%
Construction Contingency $ 807,203 Water and Sewer Bond (PM) $ 238,342 | 2.51%
Equipment $ - 0.00% Water and Sewer Bond (CM) $ 46,767 | 0.49%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Signage Plan $ 1,000 | 0.01%
Total $ 9,495,175 Total $ 9,495,175 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2006
Milestones Date Project Status
AJE Selection Commission Approval 16-May-01 Prior allocation of $1,000 for Signage Plan. Planning phase kick-off meeting held on 07/24/01. Planning team

) neighborhood site visit conducted on 08/08/01. Meeting held 9/25/01 to coordinate planned project stormwater
AJE Notice to Proceed 24-Juk-01 improvements with improvements proposed for adjacent Normandy Shores Golf Course. Meeting with DERM held 10/2/01
Basis of Design Report to review design and permitting criteria for drainage. Visioning session held 10/2301. CDW No. 1 was held 11/29/01.
CDW No. 2 was held 3/5/02, where revised plans were endorsed by the neighborhood residents. HOA requested further
modifications, which will be add-alternates in the bid documents. Consultant completed the draft BODR. Staff review and
Construction Notice to Proceed comments completed 7/22/02. BODR tentatively scheduled for 9/9/02 Committee meeting.

Construction Complete / Close Out

Construction Documents Complete

Current as of 1/30/2003 Page 5
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Normandy Isle & Normandy Sud Neighborhood Improvements

Neighborhood: Normandy Isle, Normandy Sud Project Management: Hazen & Sawyer

District: North Beach Architects / Engineers: Williams, Hatfield, Stoner
Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; enhanced
landscaping within the street ROW; and entryway features. Phase | scope is Normandie Sud (approx. 10,100 L.f.). Phase Il scope is the single-family home areas (approx. 9,500 I.f. City ROW). Phase
Il scope is the multi-family home areas (approx. 7,000 L.f. City ROW). Integrated with approx. 15,000 I.f. waterline replacements throughout Phase 1, I, and Ill areas. Other funding from Series 2000
Water & Sewer Bond, and HUD Sec. 108 Loans. Assumed Marseille Drive deduction per appropriation by Res. for $323,643, but never done, so kept within neighborhood.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 759,549 | 8.26% G.O. Bond - Neighborhoods $ 4,470,925 | 46.87%
Construction Management Costs $ 100,160 | 1.09% HUD Section 108 Loan $ 1,000,000 | 10.48%
Architecture & Engineering Costs $ 666,280 | 7.24% Stormwater Bond (PM) $ 48,176 | 0.51%
Construction Allocation $ 7,656,009 | 83.25% Stormwater Bond (CM) $ 9,520 | 0.10%
Construction Budget (allocation less contingency) $ 6,890,408 Stormwater Bond $ 295,283 | 3.10%
Construction Contingency $ 765,601 Water and Sewer Bond (PM) $ 461,933 | 4.84%
Equipment $ - 0.00% Water and Sewer Bond (CM) $ 90,640 | 0.95%
Art in Public Places $ - 0.00% Water and Sewer Bond 2000 $ 3,162,196 | 33.15%
Land Acquisition $ - 0.00%
Other: Trash Receptacles, Traffic Counts, Signage Plan $ 14,468 | 0.16%
Total $ 9,196,466 Total $ 9,538,673 |103.72%
Project Timeline
Planning Design Construction Projected Completion Date: 2006
Milestones Date Project Status
AJE Selection Commission Approval 8-Jul-01 Prior allocation of $14,468 for Trash Receptacles, Traffic Counts, and Signage Plan. A/E Contract approved b

) Commission 7/8/01. CDW # 1 held 11/15/01. CDW # 2 held 1/24/02. At 2/4/02 meeting, Committee recommended
AJE Notice to Proceed 21-Aug-01 approval of $10,857.25 for completion of a Traffic Impact Study for the closing of Rue Bordeaux and Rue Notre Dame.
Basis of Design Report 19-Jun-02| |Commission approved same on 2/20/02. Community Meeting held 4/25/02 to try to reach consensus on design of]
streetends. The residents were divided on level of improvement to take place. Agreement was reached with regard tof
lighting fixtures to avoid spillover into adjacent properties, benches with seat dividers, and closure of streetends at night. 2
Construction Notice to Proceed petitions were presented by residents: one in favor of proposed improvements, one opposed to benches, walkways, bike
Construction Complete / Close Out racks and lighting. BODR approved by Committee on 5/13/02. Residents met with the Administration to work out af
compromise on streetend improvements. Commission approved BODR on 6/19/02, after amending it to include sidewalks
throughout the neighborhood. Design Phase currently underway.

Construction Documents Complete

Current as of 1/30/2003
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Marseille Drive Streetscape

Neighborhood:
District:
Bond Program(s):

Description:

Normandy Isle
North Beach
G.O. Bond - Neighborhoods; Water & Sewer; Stormwater

Capital Improvement Program Quarterly Status Report

Project Management: City of Miami Beach

Architects / Engineers: Gambach

Construction Contractor: Williams Paving

Existing streetscape project, including: new roadway, drainage, curb and gutter, sidewalks, and landscape from Bay Drive to Trouville (approx. 2,600 Lf.). (Original project limits were
Rue Notre Dame to Bay Drive ($398,834 CDBG prior years)). Revised cost estimate is $1,400,000 for construction to include lighting improvements, drainage improvements, and
replacement of the waterline under the street. Appropriation by City Res. increased funding for project by adding $323,643 from GO Bond Normandy Isle allocation, $154,500 from
the Series 2000 Water & Sewer Bond, and $257,500 from Series 2000 Storm Water Bond. GO Bond appropriation was never done, so funding went back into the neighborhood.
The infrastructure work was not included in the expenditure schedule of the Water & Sewer and Stormwater Bond Issues.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 2,718 | 0.17%
Construction Management Costs $ 44,798 | 2.74% HUD Section 108 Loan $ 1,000,000 | 61.12%
Architecture & Engineering Costs $ 98,752 | 6.04% Quiality of Life - North Beach $ 18,400 | 1.12%
Construction Allocation $ 1,492,604 | 91.23% Stormwater Bond (CM) $ 6,343 | 0.39%
Construction Budget (allocation less contingency) $ 1,356,913 Stormwater Bond (misc.) $ 304,938 | 18.64%
Construction Contingency $ 135,691 Water and Sewer Bond (CM) $ 3,806 | 0.23%
Equipment $ - 0.00% Water and Sewer Bond (misc.) $ 249,949 | 15.28%
Art in Public Places $ - 0.00% General Fund $ 50,000 | 3.06%
Land Acquisition $ - 0.00%
Total $ 1,636,154 Total $ 1,636,154 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Dec-02
Milestones Date Project Status
AJE Selection Commission Approval Project design has been amended several times to add additional enhancements. On 1/9/02, Commission approved the
AJE Nofi P q assignment of the contract to Gambach Architects, Inc. after Gambach Sklar dissolved, and awarded $10,990 in additional
otice to Procee services fees for Construction Administration for portion designed by City ($2,718 from GO Bond funds previously]
Basis of Design Report appropriated for construction). The project was issued for bid. A pre-bid conference was held on 3/21/02. Commission
Construction Documents Complete 1-Jul-01 approvgd application fqr grant from Depalttment of. Cpmmumty Affairs for flood mitigation on 3/20/02. Administration
- - determined that Commission never appropriated majority of GO Bond. Balance of $320,925 reallocated to Normandy Isle]
Construction Notice to Proceed & Normandy Sud Neighborhood. Bid opening held 4/12/02. One bid received, which is over available construction budget.
Construction Complete / Close Out On 5/29/02, Commission authorized Administration to negotiate with sole bidder. On 7/31/02, Commission appropriated

Current as of 1/30/2003

additional $142,887 from Water & Sewer and Stormwater Bond funding to supplement current project funding for|
construction.
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Normandy Drive / 71st Street Corridor

Neighborhood: Normandy Isle Project Management: City of Miami Beach

District: North Beach Architects / Engineers: Renaissance Planning Group
Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

To provide increased landscaping and pedestrian amenities along Normandy Dr. & 71st Street, and continue existing streetscape west from Rue Notre Dame to the City Limit. This
is Municipal Mobility Plan Project #6. This project has been coordinated with FDOT Dist. 6 Planning Office. FDOT is currently performing a Livable Communities planning study on
79th Street in Miami, for which the limits of the study have been extended to include Normandy Drive / 71st Street. After the planning study, PD&E will be needed to determine
improvements, costs, schedule, and funding. Expect construction after 71st Street resurfacing in the North Shore Neighborhood. GO bond funding is proposed as an approximately
20% match to State funding sources. Matching funds to be sought after improvements are identified and costs are estimated.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 293,000 |100.00%
Construction Management Costs $ 8,505 | 2.90%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 283,495 | 96.76%
Construction Budget (allocation less contingency) $ 255,146
Construction Contingency $ 28,350
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Signage Plan $ 1,000 | 0.34%
Total $ 293,000 Total $ 293,000 [100.00%
Project Timeline
|
"Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Prior allocation of $1,000 for Signage Plan. Renaissance Planning Group hired by FDOT to conduct corridor study toj

identify and evaluate options for enhancements. Work began 06/01/01 for the portion of the study area east of Indian
Creek. The study is projected to be completed within 6 to 8 months. FDOT held Kickoff meeting for entire study area on
Basis of Design Report 11/1/01. The first FDOT community meeting was held 1/31/02 to receive community input on issues. The results of the]
meeting are available on the internet at http://www.citiesthatwork.com/projects/LivibleD6/Pres_new2/index.htm. The]
second of three planned community meetings held 4/18/02. Based on community input, 2 alternative concepts will be]
Construction Notice to Proceed analyzed by consultants. Final Community Meeting will be scheduled in September.

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete

Current as of 1/30/2003 Page 8
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Alton Road Corridor Enhancements

Neighborhood:
District:
Bond Program(s):

Description:

La Gorce, Nautilus and Bayshore
Middle Beach
G.O. Bond - Neighborhoods

Project Management:
Architects / Engineers:

Construction Contractor:

City of Miami Beach

Corradino Group

Operational improvements to mitigate traffic impacts along Alton Road from 63rd to Michigan Avenue (approx. 18,500 I.f.) with traffic calming improvements that may include: landscaping and
irrigation, lighting improvements, pavement restoration/improvements, curb & gutter improvements, roadway markings, signage, signal improvements, bicycle facilities, and/or traffic calming structures.
This is Municipal Mobility Plan Projects #14 & #24. The Alton Road Traffic Calming Study ($15,000) is included in FY 2000. After the planning study, PD&E will be needed to determine costs,
schedule, and funding or improvements or design may be incorporated with FDOT resurfacing engineering work. Expect to be coordinated with resurfacing project. GO bond funding is proposed as an

approximately 20% match to State funding sources. Matching funds to be sought after improvements are identified and costs are estimated. Project funding is shown with FDOT resurfacing.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 819,000 | 21.53%
Construction Management Costs $ 23,374 | 0.61% FDOT $ 2,985,163 | 78.47%
Architecture & Engineering Costs $ 233,000 | 6.12%
Construction Allocation $ 3,546,289 | 93.22%
Construction Budget (allocation less contingency) $ 3,191,660
Construction Contingency $ 354,629
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Signage Plan $ 1,500 | 0.04%
Total $ 3,804,163 Total $ 3,804,163 |100.00%
Project Timeline
Planning Design Projected Completion Date: Dec-04
Milestones Date Project Status

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

Prior allocation of $1,500 for Signage Plan. Corradino planning study adopted by Commission 7/01. On 10/17/01, Commission|
appropriated $35,000 for landscape construction drawings and up to $250,000 from GO Bond funds as match to Highway Beautification|
Grant. City will apply for grant in February 2003. Landscaping concept presented to the community on 11/26/01. Further revie

occurred at Alton Road HOA meeting following week. Final design will begin only after FDOT final design for FDOT-funded
improvements has reached 60%, anticipated for October 2002. FDOT conceptually approved pedestrian crossings at signalized
intersections, gateways, roundabouts at Alton and 29th, neckdowns at recommended locations, landscaping, forced turn at Alton|
southbound at 195 crossing, intersection consolidation at 63rd/Allison Island, left turn restriction at Pine Tree/63rd, traffic circles af
recommended locations, a direct access ramp at 195 with access to Mt. Sinai and a Semi-diverter at Alton Rd. and N. Bay Rd. Speed
tables, pavement markings and signage were not conceptually approved.
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La Gorce Neighborhood Improvements

Neighborhood: La Gorce Project Management: Hazen & Sawyer
District: Middle Beach Architects / Engineers: Reynolds, Smith, Hills
Bond Program(s): G.O. Bond - Neighborhoods; Stormwater Construction Contractor:

Description:

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting;
enhanced landscaping within the street ROW; and entryway features. Phase | scope is North Bay Road and Pine Tree/La Gorce Sidestreets (approx. 16,000 L.f. City ROW). Phase
Il scope is the Lakeview area (approx. 10,100 Lf. ). Integrated with drainage improvements to Basins 103, and 117 per Stormwater Master Plan. Other funding from Series 2000
Stormwater Bond. Additional funding to be sought to increase level of improvements, consistent with the Middle Beach Improvements Plan Phase Ill. Current budgets per available

funding.
Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 119,105 | 7.38% G.O. Bond - Neighborhoods $ 200,000 | 12.40%
Construction Management Costs $ 22,037 | 1.37% Stormwater Bond $ 1,279,634 | 79.32%
Architecture & Engineering Costs $ 185,291 | 11.49% Stormwater Bond (CM) $ 22,037 | 1.37%
Construction Allocation $ 1,286,761 | 79.76% Stormwater Bond (PM) $ 111,523 | 6.91%
Construction Budget (allocation less contingency) $ 1,158,085
Construction Contingency $ 128,676
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,613,194 Total $ 1,613,194 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Feb-04
Milestones Date Project Status
AJE Selection Commission Approval Awarded] [Agreement on fee reached with consultant Reynolds, Smith, and Hills. Contract approved 9/05/01 and executed 10/5/01.

Kickoff meeting was held 9/24/01, with Site Visit held on 10/1/01. Internal staff Visioning Session held 11/15/01. CDW
No. 1 held 12/18/01. CDW No. 2 held 1/22/02. City recommends incorporation of Cherokee seawall repair or
Basis of Design Report replacement into A/E's scope of services. Funding in the amount of $45,000 is to come from Shorelines and Seawalls|
Program. Committee approved recommendation on 5/13/02. Commission approved recommendation on 5/29/02. Dratft}
BODR being reviewed by staff, and Consultant completing final revisions.

A/E Notice to Proceed 24-Sep-01

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 10



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

La Gorce Island Enhancements

Neighborhood: La Gorce Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor: Tip Top Tree & Landscaping Services
Description:

Traffic enhancements, landscaping, signage, lighting, and park improvements on LaGorce Island (approx. 6,400 L.f.). Street lighting upgrades to correct deficiencies. Traffic calming
includes stop signs. Residents have requested first priority to replace missing Royal Palms with new Royal Palms of 45 ft. gray bark height, with remaining funding to be used for
replacing yield signs with stops signs at circle, and provision of infill pedestrian-level post lighting, first on sidestreets, then on circle as funding allows. Stop signs will require warrant

analysis.
Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 200,000 |100.00%
Construction Management Costs $ 5825 | 2.91%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 194,175 | 97.09%
Construction Budget (allocation less contingency) $ 174,758
Construction Contingency $ 19,418
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 200,000 Total $ 200,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Dec-02
Milestones Date Project Status
AJE Selection Commission Approval Improvements plan including street lighting and tree planting developed with community participation and approved b

Commission 4/01. The neighborhood association requested changes to the lighting program. Changes have been
approved by staff and are scheduled for implementation by Public Works. City Commission awarded bid on 3/20/02.
Basis of Design Report Contract execution pending contractor verification of bid specified tree height and warranty guarantee. NTP will be issued
after verification.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 11



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Ocean Front Neighborhood Improvements - Street Ends from 23rd to 44th Streets

Neighborhood: Ocean Front Project Management: Hazen & Sawyer
District: Middle Beach Architects / Engineers: EDAW

Bond Program(s): G.O. Bond - Neighborhoods; Water and Sewer Construction Contractor:

Description:

Improvements to improve pedestrian comfort and enjoyment for beach access at street ends from 25th Street to 43rd Street (approx. 12,200 I.f.). Eighteen street ends are included at approximately
$200,000 each for pedestrian facilities, streetscape restorations, lighting, and signage, with additional amount for restrooms. Scope may include: street resurfacing; curb and gutter restoration or
upgrades; repair, extension, or widening of sidewalks to provide continuous pedestrian ways; street lighting upgrades to correct deficiencies; enhanced landscaping within the street ROW; enhanced
pedestrian access to the beach; pedestrian amenities and restrooms at select locations at the beach ends; enhanced pedestrian access to Indian Creek Waterway. Coordinated with Indian Creek
Greenway and infrastructure upgrades to Collins Avenue and Indian Creek Drive, south of 43rd Street, and with the City-wide beach restrooms renovations ($175,000).

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 154,888 | 2.92% G.O. Bond - Neighborhoods $ 4,300,000 | 80.95%
Construction Management Costs $ 27,986 | 0.53% W ater and Sewer Bond 2000 $ 984,209 | 18.53%
Architecture & Engineering Costs $ 359,029 | 6.76% Water and Sewer Bond (CM) $ 27,986 | 0.53%
Construction Allocation $ 4,555,792 | 85.76%
Construction Budget (allocation less contingency) $ 4,100,213
Construction Contingency $ 455,579
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Trash Receptacles, Signage Plan, Beachfront Restroom
Renovations $ 214,500 | 4.04%
Total $ 5,312,195 Total $ 5,312,195 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Mar-04
Milestones Date Project Status
AJE Selection Commission Approval 16-May-01 Prior allocation of $214,000 for Trash Receptacles, Signage Plan and Beachfront Restroom Renovations. A/E Contract

) approved by Commission 5/16/01. Planning phase kick off meeting held 07/13/01. Neighborhood site visit conducted
AJE Notice to Proceed 13-Jul-01 07/26/01. Visioning session held on 10/8/01. CDW No. 1 held 11/13/01. Consultant incorporated comments generated
Basis of Design Report 29-May-02] |at visioning session and CDW No. 1. CDW No. 2 was held 1/17/02. Consultant has begun work on survey of
underground utilities. BODR approved by Committee on 5/13/02. Historic Preservation Board discussed draft BODR as &
progress report on 5/14/02. City Commission approved BODR on 5/29/02. Design phase underway.

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 12



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Beach Front Restrooms

Neighborhood: North Shore, Ocean Front, City Center Project Management: City of Miami Beach
District: North Beach, Middle Beach, South Beach Architects / Engineers: C3TS

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Six beach front restroom and concession facilities are in critical need of replacement due to deterioration, non-compliance with ADA requirements, and inability to be securable. They are located at 21st Street (Collins Park),
209th Street, 46th Street (Indian Beach Park), 53rd Street (Beach View Park), 64th Street (Allison Park), and 72nd Street (North Shore Park). Renovation is not cost-effective; therefore the restrooms will be replaced.
Replacements will be attractive modular units that are standardized in design, user-friendly, low maintenance, resistant to vandalism, and fully securable. Replacements at 46th Street and 64th Street will include concession
facilities. Funding for the five facilities that are in City parks are funded with $750,000 through the Miami-Dade County Safe Neighborhood Parks Bond Program (SNPB). The 29th Street Restroom is not in a City park. Funding
for this restroom was anticipated and included as part of the Ocean Front Neighborhood GO Bond allocation which specifically provides for the use of part of the $4,300,000 neighborhood funding for renovating the City's beach
front restrooms within that project's limits (25th Street to 43rd Street).

Estimated Estimated

Estimated Cost Information Budget % Potential Funding Sources AMounts %
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 175,000 | 18.92%
Construction Management Costs $ 27,750 | 3.00% Safe Neighborhood Parks Bond $ 750,000 | 81.08%
Architecture & Engineering Costs $ 150,340 | 16.25%
Construction Allocation $ 735,707 | 79.54%
Construction Budget (allocation less contingency) $ 662,136
Construction Contingency $ 73,571
Equipment $ - 0.00%
Art in Public Places $ 11,203 | 1.21%
Land Acquisition $ - 0.00%
Total $ 925,000 Total $ 925,000 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Aug-03
Milestones Date Project Status
AJE Selection Commission Approval 18-Apr-01 Design of bathrooms is underway and approximately 60% complete. Demolition of existing facilities at 21st, 29th and 64th

) Street completed on 11/9/01. Final design-build specs being prepared for advertisement in July 2002.
A/E Notice to Proceed 23-Apr-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 13



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Indian Creek Greenway

Neighborhood: Ocean Front Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Streetscape along the west side of Collins and Indian Creek Drive, including landscape, street furniture, irrigation, lighting to create a linear pedestrian park and bikeway along Indian Creek
from 23rd St & Lake Pancoast to 54th Street. Connects Collins Canal Bikeway and North Shore Beachwalk, and constitutes Municipal Mobility Plan Projects #15 & #44. GO Bond allocation
is partial funding to start planning and design. Completion requires control and/or use of shoreline properties in private ownership, and FDOT participation. Construction cost estimate of
$4,300,000 (+ inflation factor) was used in 1999 CIP.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 300,000 (100.00%
Construction Management Costs $ 308,182 | 2.73%
Architecture & Engineering Costs $ 719,091 | 6.36%
Construction Allocation $ 10,272,727 | 90.91%
Construction Budget (allocation less contingency) $ 9,245,454
Construction Contingency $ 1,027,273
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 11,300,000 Total $ 300,000 [ 2.65%
Project Timeline
Planning Design Construction Projected Completion Date: Aug-04
Milestones Date Project Status
AJE Selection Commission Approval Awarded| [The National Park Service and the Indian Creek Greenway Advisory Committee submitted a draft of the Indian Creek

Greenway Concept Plan to the Commission, which was approved in concept 4/01. Commission directed Administration tof
work with non-profit Indian Creek Greenway Association to secure privately-owned lots fronting Indian Creek along route of]
Basis of Design Report 1-Apr-01] [proposed Greenway. City ownership of properties is required to move forward with plan. Right-of-way/easement|
acquisition effort is now underway in conjunction with the development of a "Pilot Project" segment along Lake Pancoasf]
from 24th Street to 28th Street.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 14



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Nautilus Neighborhood Improvements

Neighborhood: Nautilus Project Management: Hazen & Sawyer
District: Middle Beach Architects / Engineers: Reynolds, Smith, Hills
Bond Program(s): G.O. Bond - Neighborhoods; Stormwater; Water & Sewer Construction Contractor:

Description:

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; enhanced
landscaping within the street ROW; and entryway features. Phase | scope is Nautilus West (approx. 22,200 1.f.). Phase Il scope is Orchard Park (approx. 12,700 I.f. ). Integrated with waterline
replacements throughout the Phase Il area, and with drainage improvements to Basins 92, 97, 98, and 99 per Stormwater Master Plan. Other funding from Series 2000 Water & Sewer Bond, and
Series 2000 Stormwater Bond. Deductions are for 42nd Street Streetscape and the sidewalk on Pine Tree Drive from 46th to 47th Street. The sidewalk is not shown as a separate project since its
construction is a part of the streetscape work, and it is only that it is being performed outside of A/E and project management programs that differentiates it.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 829,235 | 7.26% G.O. Bond - Neighborhoods $ 5,150,000 | 45.07%
Construction Management Costs $ 118,078 | 1.03% Stormwater Bond $ 3,347,651 | 29.30%
Architecture & Engineering Costs $ 744,071 | 6.51% Stormwater Bond (CM) $ 57,651 | 0.50%
Construction Allocation $ 9,438,685 | 82.60% Stormwater Bond (PM) $ 291,755 | 2.55%
Construction Budget (allocation less contingency) $ 8,494,817 Water & Sewer Bond 2000 $ 2,211,130 | 19.35%
Construction Contingency $ 943,869 Water & Sewer Bond (PM) $ 307,955 | 2.70%
Equipment $ - 0.00% Water & Sewer Bond (CM) $ 60,427 | 0.53%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Trash Receptacles, Traffic Studies, Signage Plan, 42nd St.
Streetscape, Pine Tree & 46/47 Sidewalk $ 296,500 2.59%
Total $ 11,426,569 Total $ 11,426,569 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jul-05
Milestones Date Project Status
AJE Selection Commission Approval 16-May-01 Prior allocation of $296,500 for Trash Receptacles, Traffic Studies, Signage Plan, 42nd Street Streetscape, Pine Tree and
AJE Nofi P q 6-Sep-01 46/47 Sidewalk. A/E Contract approved 5/8/01. Planning phase kick off meeting held on 09/06/01. Neighborhood site
otice to Procee ~>ep- visit held on 9/10/01. Internal staff Visioning Session held 11/13/01. CDW No. 1 was held 11/27/01. Amendment to|
Basis of Design Report incorporate Orchard Park area was approved by the Commission on 12/19/01. The amount of the amendment is $51,523.
Construction Documents Complete Staff Prg-CDW held 1/24/02. QDW No. 2 was held 1/31/02. Community recommended proceeding with BODR. Staff
has received draft BODR for review.
Construction Notice to Proceed
Construction Complete / Close Out

Current as of 1/30/2003 Page 15



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

41st Street Streetscape

Neighborhood: Nautilus Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers: Consul-Tech Eng.
Bond Program(s): Construction Contractor:

Description:

Sidewalks, pavers, landscaping, irrigation, lighting along 41st Street. Phase | is from Alton Road to Indian Creek Waterway (Pinetree Drive), not including the bridges. Phase Il is on
the bridges over Biscayne Waterway and Indian Creek Waterway. Costs are per CMB PW status sheet 2/24/00. Phase | is complete. Phase Il is in design.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Quality of Life - Middle Beach $ 1,672,018 | 92.68%
Construction Management Costs $ 28,806 | 1.60% CDBG $ 132,000 | 7.32%
Architecture & Engineering Costs $ 200,000 | 11.09%
Construction Allocation $ 1,575,212 87.32%
Construction Budget (allocation less contingency) $ 1,417,691
Construction Contingency $ 157,521
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,804,018 Total $ 1,804,018 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Nov-03
Milestones Date Project Status
AJE Selection Commission Approval 4-Jun-97 Phase | of the project is completed and accepted. Design for Phase Il, Biscayne and Indian Creek Bridges, is currently in

final permit review with FDOT. Expected completion of design is Spring of 2002 with construction beginning in the]
Summer of 2002. On 2/19/02, the Art in Public Places board passed a resolution supporting the design. Historic
Basis of Design Report 20-Feb-01 Preservation and Design Review Boards will review the plans in April 2002. Certificate of Appropriateness granted by HPB|
on 5/14/02. Commission passed resolution supporting project on 6/19/02 to satisfy FDOT permit requirements.
Consultant is preparing technical specifications for an August bid.

A/E Notice to Proceed 25-Jul-97

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

42nd Street Streetscape

Neighborhood: Nautilus Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers: E.N. Bechamps
Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

42nd Street Streetscape is to provide a buffer between residences to north and commercial uses to the south. It includes sidewalk, curb and gutter, paving, street markings,
landscaping, irrigation, and minor drainage modifications. This is an old project, that with new appropriation from GO Bond is now fully funded and moving forward. Up to $250,000
was approved for use from GO Bond. Nautilus allocation by the GOBOC and City Commission Res. Project is currently in design. Other funding is from Parking Bond Fund 485.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 250,000 | 71.43%
Construction Management Costs $ 9,496 | 2.71% Parking Fund $ 100,000 | 28.57%
Architecture & Engineering Costs $ 23,954 | 6.84%
Construction Allocation $ 316,550 | 90.44%
Construction Budget (allocation less contingency) $ 284,895
Construction Contingency $ 31,655
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 350,000 Total $ 350,000 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Feb-03
Milestones Date Project Status
AJE Selection Commission Approval Concept plan completed and community approval of plan obtained at 07/13/01 community meeting. Additional comments

and requests regarding landscape design specifics received at 8/28/01 meeting with residents. Comments and requests
are being incorporated into the documents where appropriate. Dade County traffic section had not approved some of the]
Basis of Design Report N/A] |new landscaping due to line of sight issues at intersections. Some modifications made to alleviate problem, but complete
compliance would eliminate most of the landscaping. Landscaping and line of sight issues resolved. Engineer has
completed drawings, which are being reviewed. Anticipated project schedule: completed construction documents April|
Construction Notice to Proceed 2002; bid project September 2002; award bid October 2002; begin construction November 2002.

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete
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City of Miami Beach Finance and Citywide Projects Committee

Capital Improvement Program Quarterly Status Report

Bayshore Neighborhood Improvements - Phases I, [l & Il (east of Golf Course, Lower North Bay Road, Flamingo Drive)

Neighborhood: Bayshore Project Management:
District: Middle Beach Architects / Engineers:
Bond Program(s): G.O. Bond - Neighborhoods; Stormwater; Water & Sewer Construction Contractor:
Description:

Hazen & Sawyer
CH2M Hill

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting;
enhanced landscaping within the street ROW; and entryway features. Phase | scope is the area to the east of the Golf Course (approx 23,200 I.f.). Phase Il scope is Lower North
Bay Road (approx 5,400 L.f. ). Phase Il scope is Flamingo Drive (approx 4,400 L.f. ). Integrated with waterline replacements in the Phase Il and Phase lll areas, and with drainage

improvements to Basins 80, 81, 85 (Ph. | & Ph. ), 72, and 72 (Ph. Il) per Stormwater Master Plan. Other funding from Series 2000 Water & Sewer Bond, and Series 2000

Stormwater Bond. Deductions for the Chase Avenue Streetscape Project.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 1,089,222 | 8.81% G.O. Bond - Neighborhoods $ 3,400,000 | 27.51%
Construction Management Costs $ 189,445 | 1.53% Stormwater Bond $ 6,410,018 | 51.86%
Architecture & Engineering Costs $ 833,104 | 6.74% Stormwater Bond (PM) $ 769,576 | 6.23%
Construction Allocation $ 10,141,196 | 82.05% Stormwater Bond (CM) $ 151,286 | 1.22%
Construction Budget (allocation less contingency) $ 9,127,076 Water & Sewer Bond 2000 $ 1,396,330 | 11.30%
Construction Contingency $ 1,014,120 Water & Sewer Bond (PM) $ 194,473 | 1.57%
Equipment $ - 0.00% Water & Sewer Bond (CM) $ 37,979 | 0.31%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
'(A)\tlr;i:;';f:;&ﬁ[acles, Traffic Studies, Signage Plan, Chase $ 106,875 0.86%
Total $ 12,359,842 Total $ 12,359,662 |100.00%
Project Timeline
|
Planning " Design Construction Projected Completion Date: Sep-06
Milestones Date Project Status
AJE Selection Commission Approval 16-May-01 Prior allocation of $106,875 for Trash receptacles, Traffic studies, signage plan, Chase Avenue Streetscape. Planning
AJE Nofice to Proceed 31-Jul-01 phase kick off meeting held 07/31/01. Planning team neighborhood site visit conducted on 08/15/01. Visioning session

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

Consultant preparing BODR.

held 10/10/01. CDW No. 1 was held 12/4/01. CDW No. 2 held 2/12/02. Community raised significant concerns.
Consultant directed to further evaluate community concerns and address them on the Planning and Schematic documents.
Consultant presented revised proposal at Pre-CDW meeting with staff on 5/22/02. CDW No. 3 held on 6/11/02.
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City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Chase Avenue Streetscape

Neighborhood: Bayshore Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers: Savino & Miller

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor: TDI International, Inc.
Description:

Originally restoration of landscaping and irrigation systems along the Bayshore Golf Course (Chase Avenue) as mitigation for the impacts of burying FPL transmission line. Project
was expanded to include landscaping along the north side of Chase Avenue from Alton to 34th St., and along 34th Street from Chase to just west of Prairie Avenue where the Public
Works Storage Facility is. Additional funding per Res. 2000-24119 for $100,000 ($99,857 cost est.) for the enhanced project is from GO Bonds, Bayshore Phase | allocation. Cost
estimate does not include CMB CM: 3% has been allocated from a 10% construction contingency and excess allocation over cost estimate. Landscaping design coordinated with
Bayshore Golf Course and DERM determinations.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 100,000 | 23.05%
Construction Management Costs $ 11,778 | 2.72% FPL $ 333,778 | 76.95%
Architecture & Engineering Costs $ 29,409 | 6.78%
Construction Allocation $ 392,591 [ 90.51%
Construction Budget (allocation less contingency) $ 317,504
Construction Contingency $ 75,087
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 433,778 Total $ 433,778 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Oct-02
Milestones Date Project Status
AJE Selection Commission Approval Construction documents completed and final permitting underway. Construction bid out as part of a package with

Bayshore Golf Course improvements. Bid issued 9/17/01. Bids received 10/10/01. Award of contract to TDI International

AJE Notice to Proceed Inc. on 10/17/01. Remaining funding to be used as needed to enhance the area's landscape. Golf course groundbreaking

Basis of Design Report ceremony held 11/9/01. Project completion scheduled for end of October 2002. Progress on project construction is within
Construction Documents Complete 30-Jul-01 schedule.
Construction Notice to Proceed 26-Nov-01

Construction Complete / Close Out
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City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Lake Pancoast Streetscape - Bayshore Phase IV

Neighborhood: Bayshore Project Management: Hazen & Sawyer
District: Middle Beach Architects / Engineers: CH2M Hill

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

This project is Phase IV Scope of Bayshore Neighborhood Improvements (approx. 3,800 L.f.), and may include: street resurfacing; curb and gutter restoration or upgrades; repair,
extension, or widening of sidewalks to provide continuous pedestrian ways; street lighting upgrades to correct deficiencies; enhanced landscaping within the street ROW; entryway
features and enhanced street signage; traffic calming; and improved on-street parking. It is coordinated with the Flamingo water main rehabilitation, for which the Series 2000 Water
& Sewer Bond funding is listed under Bayshore Phase lII.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 34,073 | 3.79% G.O. Bond - Neighborhoods $ 900,000 |100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ 67,406 | 7.49%
Construction Allocation $ 794,896 | 88.32%
Construction Budget (allocation less contingency) $ 715,406 | 79.49%
Construction Contingency $ 79,490 | 8.83%
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Trash Receptacles, Traffic Studies, Signage Plan | $ 3,625 | 0.40%
Total $ 900,000 Total $ 900,000 [100.00%
Project Timeline
|
Planning " Design Construction Projected Completion Date: Sep-06
Milestones Date Project Status
AJE Selection Commission Approval 16-May-01 Prior allocation of $3,625 for Trash Receptacles, Traffic Studies and Signage Plan. Planning phase kick off meeting held

07/31/01. Planning team neighborhood site visit conducted on 08/15/01. Visioning session held 10/10/01. CDW No. 1]
was held 12/4/01. CDW No. 2 held 2/12/02. Community raised significant concerns. Consultant directed to further|
Basis of Design Report evaluate community concerns and address them on the Planning and Schematic documents. Consultant presented
revised proposal at Pre-CDW meeting with staff on 5/22/02. CDW No. 3 held on 6/11/02. Consultant preparing BODR.

A/E Notice to Proceed 31-Jul-01

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

40th Street Streetscape - Bayshore Phase V

Neighborhood: Bayshore

District: Middle Beach

Bond Program(s): G.O. Bond - Neighborhoods
Description:

40th Street Streetscape is Phase V Scope of Bayshore Neighborhood Improvements (approx. 1,450 L.f.), and may include: street resurfacing; curb and gutter restoration or

Project Management:
Architects / Engineers:

Construction Contractor:

Hazen & Sawyer
CH2M Hill

upgrades; repair, extension, or widening of sidewalks to provide continuous pedestrian ways; street lighting upgrades to correct deficiencies; enhanced landscaping within the street
ROW; entryway features and enhanced street signage; improved on-street parking; and streetscape design to provide buffer between residential and commercial uses.

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 18,313 | 3.66% G.O. Bond - Neighborhoods $ 500,000 (100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ 36,229 | 7.25%
Construction Allocation $ 439,458 | 87.89%
Construction Budget (allocation less contingency) $ 395,512
Construction Contingency $ 43,946
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Trash Receptacles, Traffic Studies and Signage Plan $ 6,000 1.20%
Total $ 500,000 Total $ 500,000 (100.00%
Project Timeline
|
Planning " Design Construction Projected Completion Date: Sep-06
Milestones Date Project Status
AJE Selection Commission Approval 16-May-01 Prior allocation of $6,000 for Trash Receptacles, Traffic Studies and Signage Plan. Planning phase kick off meeting held
AJE Nofice to Proceed 31-Jul-01 07/31/01. Planning team neighborhood site visit conducted on 08/15/01. Visioning session held 10/10/01. CDW No. 1

was held 12/4/01. CDW No. 2 held 2/12/02. Community raised significant concerns. Consultant directed to further|
evaluate community concerns and address them on the Planning and Schematic documents. Consultant presented

revised proposal at Pre-CDW meeting with staff on 5/22/02. CDW No. 3 held on 6/11/02. Consultant preparing BODR.
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City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Sunset Islands Enhancement - Bayshore Phase VI

Neighborhood: Bayshore Project Management: Hazen & Sawyer
District: Middle Beach Architects / Engineers: CH2M Hill

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater; Water & Sewer Construction Contractor:

Description:

This project is Phase VI Scope of Bayshore Neighborhood Improvements (approx. 9,600 L.f.), and may include: street resurfacing; curb and gutter restoration or upgrades; repair,
extension, or widening of sidewalks to provide continuous pedestrian ways; street lighting upgrades to correct deficiencies; enhanced landscaping within the street ROW; entryway
features and enhanced street signage; traffic calming; and improved on-street parking. It is coordinated with the water line replacement and upgrade and storm water drainage
improvements. Other funding is from the Series 2000 Water & Sewer Bond, and the Series 2000 Stormwater Bond. Deductions are for the 29th Street Entrance Enhancement, and
the Sunsets Ill & IV Beautification.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 318,034 | 10.36% G.O. Bond - Neighborhoods $ 200,000 | 6.54%
Construction Management Costs $ 67,882 | 2.21% Stormwater Bond $ 536,087 | 17.52%
Architecture & Engineering Costs $ 187,129 | 6.10% Stormwater Bond (PM) $ 46,721 | 1.53%
Construction Allocation $ 2,497,041 | 81.33% Stormwater Bond (CM) $ 9,232 | 0.30%
Construction Budget (allocation less contingency) $ 2,247,337 Water & Sewer Bond 2000 $ 1,943,955 | 63.53%
Construction Contingency $ 249,704 Water & Sewer Bond (PM) $ 270,744 | 8.85%
Equipment $ - 0.00% Water & Sewer Bond (CM) $ 53,125 | 1.74%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: 29th St. Entrance, Sunset Islands Beautification | $ 185,000 | 6.03%
Total $ 3,070,086 Total $ 3,059,864 | 99.67%
Project Timeline
|
Planning " Design Construction Projected Completion Date: 2004
Milestones Date Project Status
AJE Selection Commission Approval 16-May-01 Prior allocation of $185,000 for 29th Street Entrance and Sunset Islands Beautification projects. Planning phase kick off

meeting held 07/31/01. Planning team neighborhood site visit conducted on 08/15/01. Visioning session held 10/10/01.
CDW No. 1 was held 12/4/01. CDW No. 2 held 2/12/02. Community raised significant concerns. Consultant directed tof
Basis of Design Report further evaluate community concerns and address them on the Planning and Schematic documents. Consultant
presented revised proposal at Pre-CDW meeting with staff on 5/22/02. CDW No. 3 held on 6/11/02. Consultant]
preparing BODR.

A/E Notice to Proceed 31-Jul-01

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Sunset Islands 29th Street Entrance Enhancement

Neighborhood: Bayshore Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

The addition of a 3rd lane at the 29th Street entrance guardhouse for Sunset Islands | and Il. Design is by in-house CMB PW staff. Project is not under PM contract. This project
is a part of the Sunset Islands Enhancements, and funding has been specifically approved and appropriated; however, because it is not included in the PM and A/E process of the
Sunset Islands Enhancements, it is listed separately. $35,000 approved by GOBOC Nov, 2000. Additional $50,000 approved by GOBOC May, 2001 to complete project.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 85,000 |100.00%
Construction Management Costs $ 2,476 | 2.91%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 82,524 | 97.09%
Construction Budget (allocation less contingency) $ 74,272
Construction Contingency $ 8,252
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 85,000 Total $ 85,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Feb-02
Milestones Date Project Status
AJE Selection Commission Approval Landscape concept plan developed by City staff. Hardscape modifications plan developed by Public Works Department,
AJE Nofice to Proceed Project completed February 1, 2002.
Basis of Design Report
Construction Documents Complete
Construction Notice to Proceed
Construction Complete / Close Out 1-Feb-02
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City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Sunset Islands Il & 1V Beautification

Neighborhood: Bayshore Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Plan includes the planting of specimen palm trees, assorted hedge materials and ground covers, irrigation, and landscape up-lighting, as well as additional enhancements such as a
new island entry sign(s) or other improvements. Plan is a result of a number of work sessions and meetings with the Sunset Il & IV HOA.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 100,000 |100.00%
Construction Management Costs $ 2,913 | 2.91%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 97,087 | 97.09%
Construction Budget (allocation less contingency) $ 87,378
Construction Contingency $ 9,709
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 100,000 Total $ 100,000 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Nov-02
Milestones Date Project Status
AJE Selection Commission Approval Concept plan developed by staff was reviewed on 9/19/01 with residents . Final plan presented to residents for discussion

in October, 2001. Residents requested more changes which were reviewed by staff for implementation and compliance
with budget. Final plan was reviewed on site with HOA on 11/13/01 and later presented to HOA Board. Meeting with the|
Basis of Design Report HOA held 12/18/01 for final discussion of plans. Negotiations with Vanasse-Daylor, Landscape Architects, from the City's|
rotating A/E list, are currently underway. Identification of traffic calming, as well as park, improvements, to be incorporated
into budget. Cost estimate finalized by Consultant for entrance element. Planning meeting held on site with HOA|
Construction Notice to Proceed representative and City Staff for entrance and Sunset Lake Park.

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete
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City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Alton Road, 20th Street & Sunset Drive Intersection

Neighborhood: Bayshore Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Reconfigure intersections to increase capacity and reduce cut-through traffic to Lower North Bay Road. This project mitigates traffic impacts to the Lower North Bay Road residential
community from 20th Street to the Chase Avenue intersection. (Municipal Mobility Plan #28, requires coordination with Project #24). Project is partially funded per Transportation
Concurrency Department estimates, and additional funding may use GO Bond portion as local match. Not included in first issue. Additional funding from Miami-Dade County Road

Impact Fees.
Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 75,000 | 42.86%
Construction Management Costs $ 1,748 | 1.00% Dade County Public Works $ 100,000 | 57.14%
Architecture & Engineering Costs $ 15,000 | 8.57%
Construction Allocation $ 158,252 | 90.43%
Construction Budget (allocation less contingency) $ 142,427
Construction Contingency $ 15,825
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 175,000 Total $ 175,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jul-02
Milestones Date Project Status
AJE Selection Commission Approval Planning study completed by Kimley Horn in 1999 and forwarded to County for implementation through Roadway Impact}
AJE Nofi P q Fee Program. Construction documents completed and approved by County, City, and FDOT. Construction was to begin in
otice to Procee August 2001 and require 75 days to complete. Start of project construction by County contractor delayed. Per|
Basis of Design Report correspondence from County, award of contract expected by end of November. County anticipated construction to begin
Construction Documents Complete durlng'the first week of January 2002. The Couny staff ad\{lsed the City that this prOJecF will be given the hlghgst priority of]
- - all projects under the contract. The County advised the City that 2 contractors are being utilized for the project (one for|
Construction Notice to Proceed drainage, one for signalization, signage and markings). On 3/18/02, Horsepower Inc. began installation of lighting and
Construction Complete / Close Out July-02| |striping. In mid-April, drainage work occurred around the triangle. Construction is anticipated to take 75 days. Utility]
locates have been completed. Construction is complete.
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Beachwalk
Neighborhood: City Center Project Management: City of Miami Beach
District: South Beach Architects / Engineers: Coastal Systems Int'l
Bond Program(s): Construction Contractor:
Description:

Construction of at-grade bicycle and pedestrian train from 14th Terrace to 21st Street (approx. 3,400 L.f.). Project will provide linkage from the north end of the Lummus Park path to
the boardwalk beginning at 21st Street. Project includes: the setting of pavers on hard pack, or alternative to use colored, poured concrete saw cut to meet frangibility requirements;
lighting, landscaping, and amenities. Not to exceed cost of $3.6 per RDA Reso. 298-98. Initial A/E fees per Reso. 96-22069 for $300,000 with $215,000 spent ($50k from MPO
and $165k from RDA). Additional A/E services for coastal Sys. Eng. per Reso. 2000-23960 for street ends and Beachwalk. Construction cost per 98 CIP with annual escalation.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Miami-Dade MPO $ 3,037,875 | 93.56%
Construction Management Costs $ 87,228 | 2.69% City Center RDA TIF (1996-B) $ 209,000 | 6.44%
Architecture & Engineering Costs $ 252,042 | 7.76%
Construction Allocation $ 2,907,605 | 89.55%
Construction Budget (allocation less contingency) $ 2,616,845
Construction Contingency $ 290,761
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 3,246,875 Total $ 3,246,875 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Apr-03
Milestones Date Project Status
AJE Selection Commission Approval The project was permitted by the State of Florida in March, 1998. The project was contested by a property owner and was

stalled in court. In November 2001, the City received a Partial Notice to Proceed from the State as a result of a favorable
finding from the Courts. Plans and bid specifications are being updated by the Architect in order to go out to bid in July
Basis of Design Report 2002, with construction anticipated to begin in September 2002.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 26
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17th Street Site Redevelopment

Neighborhood: Flamingo Project Management: City of Miami Beach
District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

The 17th St. site, being City-owned land bounded by 17th St., Lincoln Ln., Washington Ave., and Pennsylvania Ave, is the subject of consideration for a significant public facility that would
accommodate the expansion needs of the New World Symphony and meet other civic needs, possibly including transportation or parking needs. The New World Symphony needs would require 1/3 of
the footprint (32,000 s.f.) of the land for a multi-program "Soundspace”, and is estimated to cost approximately $15,000,000. An RFQ has been issued to perform a site plan utilization analysis for the
site to assist the City in developing a concept plan for the site. The site plan utilization study is to begin in the 1Q/2001. Site analysis and concept plan not to exceed $25,000 from Parking enterprise
funds and CC TIF per res. 2000-24138. Planning study cost is to be negotiated with top ranked firm per res. 2001-24278 with cost expected to be > $100,000 per LTC 11/22/00. Development costs
are based on the Soundspace component only and should be expected to increase.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Parking Enterprise Fund $ 12,500 | 50.00%
Construction Management Costs $ - 0.00% City Center RDA $ 12,500 | 50.00%
Architecture & Engineering Costs $ 1,191,640 | 8.09%
Construction Allocation $ 13,333,000 | 90.55%
Construction Budget (allocation less contingency) $ 11,999,700
Construction Contingency $ 1,333,300
Equipment $ - 0.00%
Art in Public Places $ 200,000 | 1.36%
Land Acquisition $ - 0.00%
Total $ 14,724,640 Total $ 25,000 [ 0.17%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval At 10/17/01 City Commission meeting, the site utilization plan for the site was adopted in concept. The Administration has|

continued to study various options and opportunities identified in the concept plan. Revised concept plan was approved at|

AJE Notice to Proceed 6/19/02 Commission meeting with the provision that the Botanical Garden remain in its current location.

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 27
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Cultural Campus Streetscape - Phase |l

Neighborhood: City Center Project Management: City of Miami Beach
District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Streetscape improvements to support the completion of the Cultural Campus. Phase Il includes: 21st and 22nd St. from Liberty Ave. to Collins Ave.; 23rd St. from Park Ave to
Collins Ave.; Liberty Ave segments not completed in Phase [; and the west side of Collins Ave. 23rd St. design and construction to be coordinated with 23rd St. realignment project.
Collins Ave. segments to be coordinated with FDOT Collins Ave. Phase II-b in which FDOT will be responsible for street surface, curb, gutter, sidewalk, and ramps, and CMB will be
responsible for lights and amenities.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% City Center RDA TIF $ 287,527 |1100.00%
Construction Management Costs $ 7,592 | 2.64%
Architecture & Engineering Costs $ 26,867 | 9.34%
Construction Allocation $ 253,068 | 88.02%
Construction Budget (allocation less contingency) $ 227,761
Construction Contingency $ 25,307
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 287,527 Total $ 287,527 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status |
AJE Selection Commission Approval Design for the area is in progress. Document completion is not expected until late 2002 because project cannot begin until|

new Library is constructed. Library completion is expected by early 2003. FDOT portion of project has already been
completed. Design of realignment of 23rd Street is in very late stages and being done by Miami-Dade County. Projects
Basis of Design Report will be coordinated as needed.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Lincoln Road Improvements

Neighborhood: City Center Project Management: City of Miami Beach
District: South Beach Architects / Engineers: C3TS

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Improvements to Lincoln Road to upgrade lighting, pools, fountains, and other amenities for the purposes of upgrading aesthetics, operation, and serviceability of equipment.
Includes replacing landscape uplighting and transformers, replacing pump equipment at the 400-Block Fountain, fountain enhancements at the 700-Block Fountain, and new
fountain machinery and lighting at the 1000-Block Fountain. Additional funding from Federal Save America's Treasures Grant.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 300,000 | 68.97%
Construction Management Costs $ 11,756 | 2.70% Fed. Save America's Treasures $ 135,000 | 31.03%
Architecture & Engineering Costs $ 31,390 | 7.22%
Construction Allocation $ 391,854 [ 90.08%
Construction Budget (allocation less contingency) $ 352,669
Construction Contingency $ 39,185
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 435,000 Total $ 435,000 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Apr-03
Milestones Date Project Status
AJE Selection Commission Approval awarded Construction documents completed by C3TS and approved by CMB staff. Project submitted for review and approval b

HPB at 08/14/01 meeting. HPB raised numerous issues regarding the plans. Staff researched questions and provided
additional information at second HPB hearing on project on 09/11/01. HPB approved lighting improvements, but fountain
Basis of Design Report improvements were deferred for further design development. All fountain improvements except one in the 500 block were]
approved at the December 2001 HPB meeting. HP staff will study and recommend a solution for the 500 block fountain.
Building permit has been issued. Appropriation of $88,000 in GO Bond funds approved by Commission in May.
Construction Notice to Proceed Estimated Construction time is 8 months. Project has been put on hold pending further review of the up-lighting fixtures to|

Construction Complete / Close Out be used.

A/E Notice to Proceed

Construction Documents Complete
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Flamingo Neighborhood Improvements
Neighborhood: Flamingo

District:

Hazen & Sawyer
EDAW

Project Management:

South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater; Water & Sewer Construction Contractor:

Description:

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; enhanced
landscaping within the street ROW; and entryway features. Per H&S Cost Model, Bid Package A scope is Flamingo South, south of 11th Street, inclusive (approx. 26,000 I.f. City ROW). Bid Package B
scope is the Lummus Area Streetscape, east of Washington Avenue (approx. 10,000 L.f. City ROW w/o alleys ). Bid Package C scope is Flamingo North, East, and West, north of 11th Street (approx.
24,800 Lf. City ROW). Roadwork is integrated with waterline replacements, some waste water line replacements, and with drainage improvements to Basins 7, 8, 10, 11, 13, and 20, per the
Stormwater Master Plan. Other funding from Series 2000 Water & Sewer Bond, and Series 2000 Stormwater Bond. Deductions for the Espanola Way Streetscape Project. Washington Avenue is not
included within the scope or costs.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 21752204 | 7.64% G.O. Bond - Neighborhoods $ 7,170,358 | 27.37%
Construction Management Costs $ 378,069 | 1.33% Stormwater Bond $ 13,338,204 | 50.91%
Architecture & Engineering Costs $ 1,860,993  6.54% Stormwater Bond (PM) $ 1,162,451 | 4.44%
Construction Allocation $ 23,821,343 | 83.68% Stormwater Bond (CM) $ 229,704 | 0.88%
Construction Budget (allocation less contingency) $ 21,439,209 Water & Sewer Bond 2000 $ 3,684,621 | 14.06%
Construction Contingency $ 2,382,134 Water & Sewer Bond (PM) $ 514,075 | 1.96%
Equipment $ - 0.00% Water & Sewer Bond (CM) $ 100,685 | 0.38%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Trash Receptacles, Traffic Studies, Signage Plan, Espanola
Way Streetscape $ 230,500 0.81%
Total $ 28,466,109 Total $ 26,200,098 | 92.04%
Project Timeline
"Planning Design Construction Projected Completion Date: 2007
Milestones Date Project Status
AJE Selection Commission Approval 16-May-01 Prior allocations of $230,500 for Trash Receptacles, Traffic Studies, Signage Plan and Espanola Way Streetscape. A/E
AJE Nofi P q 28-AUG-0L Contract approved 5/16/01. Planning phase kick-off meeting held 08/28/01. Planning team neighborhood site visit
otice to Procee ~AUg- conducted 9/21/01. Visioning session held 10/31/01. CDW No. 1 held 12/601. On 1/30/02, the Commission and RDA
Basis of Design Report 10-Jul-02 Executive Board approved the appropriation of $547,373 from City Center RDA, and $1,504,297 from South Pointe RDA

for the project. CDW No. 2 was held 2/21/02. On 5/8/02, the Commission and RDA Executive Board approved the|
appropriation of $661,572 from City Center RDA, and $2,242,742 from South Pointe RDA for the project. The BODR was|
approved by the HP board on 6/11/02. The G.O. Bond Committee approved it on 7/1/02 and the Commission on 7/10/02.
NTP for design phase was issued to EDAW.

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Washington Avenue Master Plan

Neighborhood: Flamingo Project Management: City of Miami Beach
District: South Beach Architects / Engineers:

Bond Program(s): Water and Sewer; Stormwater Construction Contractor:

Description:

Streetscape improvements along Washington Avenue per Master Plan. Includes Phases | through V. Improvements include sidewalks, curb and gutter, sidewalk lighting,
landscaping, median planting, irrigation and median design elements. Work coordinated with water line replacements, upgrades and drainage upgrades.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 417,313 | 8.82% City Center RDA TIF $ 623,150 | 13.16%
Construction Management Costs $ 66,164 | 1.40% South Pointe RDA TIF $ 254,028 | 5.37%
Architecture & Engineering Costs $ 604,533 | 12.78% Fund 351 $ 532,353 | 11.24%
Construction Allocation $ 3,643,352 | 77.00% Resort Tax (98-99) $ 287,877 | 6.08%
Construction Budget (allocation less contingency) $ 3,279,017 Water and Sewer Bond 2000 $ 1,596,000 | 33.71%
Construction Contingency $ 364,335 W ater and Sewer Bond (PM) $ 43,616 | 0.92%
Equipment $ - 0.00% Water and Sewer Bond (CM) $ 222,283 | 4.70%
Art in Public Places $ - 0.00% Stormwater Bond $ 1,064,000 | 22.47%
Land Acquisition $ - 0.00% Stormwater Bond (PM) $ 92,730 | 1.96%
Stormwater Bond (CM) $ 18,324 | 0.39%
Total $ 4,731,362 Total $ 4,734,361 |100.06%
Project Timeline
Planning Design Construction Projected Completion Date: Nov-03
Milestones Date Project Status
AJE Selection Commission Approval Phases | and Il are complete. Solicitation for Design-Build bids for Phases Il, IV and V will be issued in the coming

) months. Construction is anticipated for Fall 2002.
AJE Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Espanola Way Streetscape

Neighborhood: Flamingo Project Management: City of Miami Beach
District: South Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater Construction Contractor: Williams Paving Co., Inc.
Description:

Scope includes roadway, drainage, sidewalks, lighting, landscaping and irrigation improvements. Includes construction of Spanish-style plaza at Drexel and Espanola, and the 400
and 500 blocks of Espanola, from Washington Avenue to Pennsylvania Avenue. Costs, funding, construction management per Comm. Memo 50-01, Jan 31, 2001. Up to $180,000
was approved for use from GO Bond, Flamingo allocation by the GOBOC and City Commission Res. Project is currently in design. Other funding is from HUD CDBG and the
Series 2000 Stormwater Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 180,000 | 15.35%
Construction Management Costs $ 26,259 | 2.71% CDBG $ 743,000 | 63.34%
Architecture & Engineering Costs $ 59,120 | 6.11% Stormwater Bond $ 243,620 | 20.77%
Construction Allocation $ 882,121 | 91.18% Stormwater Bond (CM) $ 6,380 | 0.54%
Construction Budget (allocation less contingency) $ 793,909
Construction Contingency $ 88,212
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 967,500 Total $ 1,173,000 |121.24%
Project Timeline
Planning Design Construction Projected Completion Date: Nov-02
Milestones Date Project Status
AJE Selection Commission Approval awarded Construction documents complete. Project put out for bid July 2001. Bids opened 8/24/01. Contract awarded 9/20/01.
AJE Nofice to Proceed issued Construction for 400 block complete. 500 Block and Drexel Avenue construction continues.
Basis of Design Report N/A
Construction Documents Complete July-01
Construction Notice to Proceed 21-Mar-02

Construction Complete / Close Out
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West Avenue Neighborhood Improvements

Neighborhood: West Avenue / Bay Road Project Management: Hazen & Sawyer
District: South Beach Architects / Engineers: Glatting Jackson
Bond Program(s): G.O. Bond - Neighborhoods; Stormwater Construction Contractor:

Description:

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting;
enhanced landscaping within the street ROW; and entryway features. Scope includes West Avenue and Bay Road from 5th Street to Collins Canal, east/west side streets west of
Alton Road from 6th to Lincoln Road, and Lincoln Court. Integrated with drainage improvements to Basins 7, 8, 11, 12, and 13 per Stormwater Master Plan. Other funding from
Series 2000 Stormwater Bond and Grand Flamingo impact mitigation fees for Bay Road.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 178,396 | 5.09% G.O. Bond - Neighborhoods $ 1,800,000 | 56.17%
Construction Management Costs $ 21,902 | 0.62% Stormwater Bond $ 1,271,770 | 39.69%
Architecture & Engineering Costs $ 231,444 | 6.60% Stormwater Bond (PM) $ 110,837 | 3.46%
Construction Allocation $ 3,054,767 | 87.17% Stormwater Bond (CM) $ 21,902 | 0.68%
Construction Budget (allocation less contingency) $ 2,749,290
Construction Contingency $ 305,477
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Trash Receptacles, Traffic Studies, Signage Plan | $ 18,000 [ 0.51%
Total $ 3,504,509 Total $ 3,204,509 | 91.44%
Project Timeline
|
"Planning Design Construction Projected Completion Date: 2007
Milestones Date Project Status

16-May-01 Prior allocations of $18,000 for Trash Receptacles, Traffic Studies and Signage Plan. CDW No. 1 held 11/8/01. On 12/03/01,
Committee denied request to recommend the appropriation of $22,247 for additional A/E fees to include cross streets between Alton|
AJE Notice to Proceed 14-Aug-01] |Road and Biscayne Bay that were previously not included in the planning phase. On 1/7/02, the Committee voted to not reconsider the
item. On 1/30/02, the Commission voted to not amend the agreement to include the remainder of the neighborhood. CDW No. 2 was|
scheduled for 2/28/02, but was postponed. On 3/4/02, Committee voted to add 3 additional cross streets to planning portion of A/E]

A/E Selection Commission Approval

Basis of Design Report

Construction Documents Complete agreement. On 4/8/02, Committee recommended adding 3 additional cross streets and appropriation of $27,290. Commission|
. . approved item on 4/10/02. Additional planning work is underway. Design of Bay Road being fast tracked for construction by private]
Construction Notice to Proceed developer. Further design on the other improvements is proceeding. CDW No. 2 is still on hold pending confirmation of additional

storm water funding and potential RDA funding. Bay Road plans nearly complete. City is finalizing resolution of encroachment issues.

Construction Complete / Close Out
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Venetian Causeway Master Plan Phase | - Venetian Islands

Neighborhood: South Islands Project Management: Hazen & Sawyer
District: South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater; Water & Sewer Construction Contractor:

Description:

Streetscape improvements for Venetian Islands, including San Marino, Di Lido, Rivo Alto, and Belle Islands. Improvements include: sidewalk, curb and gutter, lighting, landscaping,
traffic control device improvements. Phase 1 improvements include island sidestreets only. Streetscape includes approximately 20,000 linear ft. of City ROW. Integrated with
replacement of approx 15,000 Lf. of galvanized water line, and drainage improvements to Basins 148 (Rivo Alto), 149 (Di Lido), 150 (San Marino), and 155 (Belle). Drainage
improvements not prioritized in the Stormwater Master Plan, but per Venetian Master Plan and funded by Stormwater Bond. Other funding from Water & Sewer Enterprise Fund (to
be refunded by bonds), Series 2000 Water & Sewer Bond, and Series 2000 Stormwater Bond. Belle Isle Park components will be incorporated into the project.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 892,944 | 7.61% G.O. Bond - Neighborhoods $ 3,844,150 | 32.78%
Construction Management Costs $ 141,510 | 1.21% Stormwater Bond $ 3,996,000 | 34.07%
Architecture & Engineering Costs $ 1,196,901 | 10.21% Stormwater Bond (PM) $ 348,259 | 2.97%
Construction Allocation $ 9,496,986 | 80.97% Stormwater Bond (CM) $ 68,816 | 0.59%
Construction Budget (allocation less contingency) $ 8,547,287 Water & Sewer Enterprise Fund $ 203,876 | 1.74%
Construction Contingency $ 949,699 W ater & Sewer Bond 2000 $ 2,660,000 | 22.68%
Equipment $ - 0.00% Water & Sewer Bond (misc.) $ 125,929 | 1.07%
Art in Public Places $ - 0.00% Water & Sewer Bond (PM) $ 408,618 | 3.48%
Land Acquisition $ - 0.00% Water & Sewer Bond (CM) $ 72,693 | 0.62%
Total $ 11,728,341 Total $ 11,728,341 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2005
Milestones Date Project Status
AJE Selection Commission Approval 31-Jul-02 Internal planning staff visioning session held on 09/14/01. CDW held on October 18, 2001 to seek input on priority]

improvements. Negotiations with URG on A/E fees for reduced scope of services based on actual budget were not|
successful. The City terminated the contract with URG for Convenience in February 2002 and prepared RFP for design
Basis of Design Report services for an urban design/engineering firm to complete the planning and design of the project. Committee|
recommended issuance of RFP on 4/8/02, and Commission approved on 4/10/02. RFQ was issued 4/15/02, with
deadline for responses on 5/17/02. Seven responses received. On 7/31/02, Commission approved ranking and|
Construction Notice to Proceed authorized Administration to negotiate with Kunde Sprecher & Assoc. (top ranked firm).

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete
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Venetian Causeway Master Plan Phase Il - Venetian Causeway

Neighborhood: South Islands Project Management: Hazen & Sawyer
District: South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer Construction Contractor:

Description:

Streetscape improvements for the Venetian Causeway, from the Dade Boulevard intersection to the City Line. Improvements to include sidewalk, curb and gutter, lighting,
landscaping, traffic control device improvements, and gateway treatment. Coordinate with Dade Boulevard improvements, and Dade Boulevard Intersection Improvements as
appropriate. Cost includes sub-aqueous force main replacement east of Belle Isle and below the bascule bridge; however this component is CMB-managed, and fully funded (Series
2000 Water & Sewer Bond funds). Final costs per H&S cost model. Other funding from Series 2000 Water & Sewer Bond. Miami-Dade County Public Works and ISTEA funding is
not confirmed. Proposed funding from Miami-Dade MPO and Road Impact Fees.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 68,602 | 2.44% G.O. Bond - Neighborhoods $ 1,827,000 | 64.90%
Construction Management Costs $ 25,423 | 0.90% Water & Sewer Bond 2000 $ 962,609 | 34.20%
Architecture & Engineering Costs $ 225,453 | 8.01% Water & Sewer Bond (CM) $ 25,423 | 0.90%
Construction Allocation $ 2,495,554 | 88.65%
Construction Budget (allocation less contingency) $ 2,245,999
Construction Contingency $ 249,555
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 2,815,032 Total $ 2,815,032 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Design work will not begin until Phase | construction documents are completed.

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Star, Palm & Hibiscus Islands Enhancements

Neighborhood: South Islands Project Management: Hazen & Sawyer
District: South Beach Architects / Engineers: EDAW

Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer; Stormwater Construction Contractor:

Description:

Star Island - Streetscape improvements on Star Island (approx. 4,000 I.f.) including: street resurfacing; swale restoration; sidewalk repair and upgrade; street lighting upgrades to correct deficiencies
and provide pedestrian-level lighting; enhanced landscaping within the street ROW; traffic calming. Integrated with water line replacement. $60,000 to refund appropriation of funds for Star Island
Beautification. Palm & Hibiscus Islands - Streetscape improvements on Palm and Hibiscus Islands including: street resurfacing; swale restoration; sidewalk repair and upgrade; street lighting
upgrades to correct deficiencies and provide pedestrian-level lighting; enhanced landscaping within the street ROW; traffic calming. Integrated with replacement of galvanized water lines, and drainage
improvements to Basins 146 (Hibiscus), and 147 (Palm) per the Stormwater Master Plan. Other funding from Series 2000 Water & Sewer Bond, and Series 2000 Stormwater Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 334,501 | 8.25% G.O. Bond - Neighborhoods $ 600,000 | 14.79%
Construction Management Costs $ 61,486 | 1.52% Stormwater Bond $ 2,252,307 | 55.53%
Architecture & Engineering Costs $ 300,095 | 7.40% Stormwater Bond (PM) $ 196,293 | 4.84%
Construction Allocation $ 3,300,260 | 81.36% Stormwater Bond (CM) $ 38,788 | 0.96%
Construction Budget (allocation less contingency) $ 2,970,234 Water & Sewer Bond 2000 $ 830,577 | 20.48%
Construction Contingency $ 330,026 Water & Sewer Bond (PM) $ 115,679 | 2.85%
Equipment $ - 0.00% Water & Sewer Bond (CM) $ 22,698 | 0.56%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Other: Star Island Beautification $ 60,000 | 1.48%
Total $ 4,056,342 Total $ 4,056,342 |100.00%
Project Timeline
|
"Planning Design Construction Projected Completion Date: 2005
Milestones Date Project Status
AJE Selection Commission Approval 16-May-01 Prior allocation of $60,000 for Star Island Beautification. Planning phase kick off meeting held 07/05/01. Planning team
AJE Nofice to Proceed 5 Jul-01 neighborhood site visit conducted on 07/17/01. Internal planning staff visioning session held 98/29/01. CDW No. 1 held
9/25/01. CDW No. 2 held 10/25/01. Workshop was successful. BODR reviewed by Committee on 4/8/02. Committee
Basis of Design Report 8-May-02] [Jrecommended approval of funded GO Bond components. BODR approved by Commission on 5/8/02. Consultant issued

) N . : .
Construction Documents Complete NTP to work on construction documents to 30% level. Design and work on these documents is proceeding.

Construction Notice to Proceed

Construction Complete / Close Out
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Palm Island Guard House

Neighborhood: Islands Project Management: City of Miami Beach
District: South Beach Architects / Engineers: Giller & Giller Architects
Bond Program(s): Construction Contractor:

Description:

Construction of new guard house at the entrance to Palm Island. Guard house is to include structure for guard personnel, gate-arm controls, school bus pick-up/drop-off shelter,
and water display fountain. Cost estimate per October 12, 2000 estimate from architect was for $126,000; however, has been kept to budget (prior construction budget was
$100,000). Project out to bid after final drawings in March 2001.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% 94/95 Ad valorem Tax $ 123,921 |100.00%
Construction Management Costs $ 3,173 | 2.56%
Architecture & Engineering Costs $ 15,000 | 12.10%
Construction Allocation $ 105,748 | 85.34%
Construction Budget (allocation less contingency) $ 95,173
Construction Contingency $ 10,575
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 123,921 Total $ 123,921 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Sep-02
Milestones Date Project Status
AJE Selection Commission Approval Architecture/Engineering plans are 90% complete and are undergoing final review by community.

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Meridian Avenue Extension Streetscape

Neighborhood: South Pointe RDA Project Management: Hazen & Sawyer
District: South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Streetscape improvements along the Meridian Avenue extension (approx. 500 ft.) Includes roadway improvements, hardscape, softscape, lighting, and irrigation. Costs are per
H&S Cost Model. Project is coordinated with South Pointe Streetscape Phase Il & IV. Total Funding column shows costs and funding for South Pointe Phases Il & IV which are
the underlying base work for this project. This component is shown under GO Bond for which it is completely funded.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 1,054,348 | 8.78% G.O. Bonds - Neighborhoods $ 200,000 | 1.67%
Construction Management Costs $ 110,368 | 0.92% Stormwater Bond $ 3,318,924 | 27.64%
Architecture & Engineering Costs $ 837,363 | 6.97% Stormwater Bond (PM) $ 289,251 | 2.41%
Construction Allocation $ 10,003,967 | 83.32% Stormwater Bond (CM) $ 57,157 | 0.48%
Construction Budget (allocation less contingency) $ 9,003,570 Water and Sewer Bond 2000 $ 1,947,076 | 16.22%
Construction Contingency $ 1,000,397 Water and Sewer Bond (PM) $ 271,179 | 2.26%
Equipment $ - 0.00% Water and Sewer Bond (CM) $ 53,211 | 0.44%
Art in Public Places $ - 0.00% South Pointe RDA TIF $ 5,869,247 | 48.89%
Land Acquisition $ - 0.00%
Total $ 12,006,046 Total $ 12,006,045 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Sep-05
Milestones Date Project Status
AJE Selection Commission Approval Was originally planned for Phases Il and IV. City was trying to incorporate it into Phase Il. Now, there is a possibility of it

being developed by a private entity.
A/E Notice to Proceed ng develop Y apiv 1y

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Washington Avenue & Third Street Public Plaza

Neighborhood: South Pointe RDA Project Management:

Hazen & Sawyer, Miami Beach Art in Public Places

Program
District: South Beach Architects / Engineers: Burkhardt Construction
Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:
Description:

Public plaza improvement at the intersection of Washington Avenue, Third Street, and Euclid Avenue. Includes hardscape, softscape, and lighting, with costs per H&S cost model.
This component is for the monument at the apex of the plaza which is an Art In Public Places project. Total Funding column shows costs and funding for the plaza which is a part of
the Phase | Streetscape, and is the underlying base work for this project. This component is shown under GO Bond for which it is completely funded.

Estimated Estimated

Estimated Cost Information Budget % Potential Funding Sources AMounts %
Program Management Costs $ 50,092 | 7.29% G.0. Bond - Neighborhoods $ 100,000 | 14.56%
Construction Management Costs $ - 0.00% South Pointe RDA TIF $ 586,976 | 85.44%
Architecture & Engineering Costs $ 59,300 | 8.63%
Construction Allocation $ 477,584 | 69.52%
Construction Budget (allocation less contingency) $ 429,826
Construction Contingency $ 47,758
Equipment $ - 0.00%
Art in Public Places $ 100,000 | 14.56%
Land Acquisition $ - 0.00%
Total $ 686,976 Total $ 686,976 [100.00%
Project Timeline
|
"Planning Design Construction Projected Completion Date: Sep-03
Milestones Date Project Status
AJE Selection Commission Approval 3-Jul-96 Project incorporated in Phase | South Pointe Streetscape currently under construction. Installation of art work to be

incorporated in Phase Il construction. On 1/30/02, City Commission appropriated $100,000 from Art in Public Places fund

AJE Notice to Proceed to be reimbursed by next draw of GO Bond for the Art in Public Places art work.

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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South Pointe RDA Neighborhood Improvements

Neighborhood: South Pointe Project Management: Hazen & Sawyer

District: South Beach Architects / Engineers: Wolfberg Alvarez (Ph Il)
Bond Program(s): Water & Sewer; Stormwater Construction Contractor: Burkhardt Const., Inc. (Ph I)
Description:

Includes stormwater, water and sewer, and streetscape improvements. Includes roadway improvements, hardscape, softscape, lighting and irrigation in the following areas: along
Third St. from Ocean Drive to Michigan Avenue (approx. 2,100 Lf.), Euclid Avenue from 3rd to 5th (approx. 500 I.f.), Meridian from 2nd to 5th (approx. 1,100 I.f.), Jefferson from 2nd
to 5th (approx. 1,100), Lenox from 4th to 5th (approx. 200 L.f.), 4th from Washington to Alton (approx. 1,700 L.f.), and Washington from 5 to S. Pointe including raised plaza at
intersection of 3rd, Euclid and Washington (approx. 2,200 L.f.). Washington & Third Street Public Plaza and Meridian Avenue Streetscape (which includes Phases Ill and IV funding
information, as underlying work) listed as separate projects. Costs per Opinion of Probable Cost (p. 51 of South Pointe Master Plan, revised 4/30/99) and H&S Cost Model.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 1,667,382 | 8.55% South Pointe RDA TIF $ 14,467,568 | 74.20%
Construction Management Costs $ 81,899 | 0.42% Stormwater Bond $ 3,733,869 | 19.15%
Architecture & Engineering Costs $ 1,625244 ( 8.34% Stormwater Bond (PM) $ 325,415 | 1.67%
Construction Allocation $ 16,123,404 | 82.69% Stormwater Bond (CM) $ 62,248 | 0.32%
Construction Budget (allocation less contingency) $ 14,511,064 Water & Sewer Bond 2000 $ 838,890 | 4.30%
Construction Contingency $ 1,612,340 Water & Sewer Bond (PM) $ 50,288 | 0.26%
Equipment $ - 0.00% Water & Sewer Bond (CM) $ 19,651 | 0.10%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 19,497,929 Total $ 19,497,929 |100.00%
Project Timeline - Phase |
Planning Design Construction Projected Completion Date: Sep-02
Milestones Date Project Status
AJE Selection Commission Approval 20-Mar-02 Phase | under construction. (The original contractor, ACI, was terminated. An Agreement with a replacement contractor|

has been executed.) Phase Il consultant Evaluation and Selection Committee ranked Wolfberg Alvarez as firm #1. City]
Commission authorized the Administration to begin negotiations on 3/20/02. Final negotiations have been completed. A/E
Basis of Design Report contract awarded by Commission on 7/31/02.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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City-Wide Improvement Projects
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ADA Beach Access

Neighborhood: City-Wide Project Management: City of Miami Beach

District: City-Wide Architects / Engineers: Coastal Systems International
Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Research and development of a wheelchair accessible over-dune access, with decked, railed, lookout point, and shade trees. Different surfacing materials will be tested for
accessibility and durability. Negotiations will also be conducted with the FDEP regarding coastal construction permit exemptions as waiver for the development of the access facility.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 14,319 | 6.36% G.O. Bond - Parks $ 225,000 |100.00%
Construction Management Costs $ 6,136 | 2.73%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 204,545 | 90.91%
Construction Budget (allocation less contingency) $ 184,091
Construction Contingency $ 20,455
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 225,000 Total $ 225,000 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Permitting and design work to be awarded to rotational list contractor Coastal Systems International in October 2001.

) Estimated start of construction is August 2003.
AJE Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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ADA City-Wide Renovations

Neighborhood: City-Wide Project Management: City of Miami Beach
District: City-Wide Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Renovate all City-wide facilities to improve accessibility and comply with ADA Title 11l requirements. Phase | is for Public Buildings, Phase Il is for employee access. It is not part of
other major reconstructions, renovations, expansions of City buildings. Survey, design, implementation 2001 - 2003. First Bond Issue to cover through 2001. Survey performed
internally through Property Maintenance. Many are small retrofits. Some will require some design and permitting (such as ramp along stairs). Design will be through rotation list.
Additional funding through Resnick ADA Settlement Bond Fund 351.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts

54,953 | 3.74% G.O. Bond - Parks $ 1,000,000 | 68.03%
41,215 | 2.80% Capital Projects Fund 351 $ 470,000 | 31.97%

- 0.00%
1,373,832 | 93.46%

Program Management Costs

Construction Management Costs

Architecture & Engineering Costs

Construction Allocation

$
$
$
$
Construction Budget (allocation less contingency) $ 1,236,449
$
$
$
$
$

Construction Contingency 137,383
Equipment - 0.00%
Art in Public Places - 0.00%
Land Acquisition - 0.00%
Total 1,470,000 Total $ 1,470,000 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Design of improvements underway for various buildings city-wide. $35,000 for Log Cabin ADA-compliant access, which is

currently out to bid for construction. $100,000 allocated for South Shore Community Center, which is in design. Additionall
projects such as a cane barrier around the sculpture at City Hall and compliance with the Access Now lawsuit are being
Basis of Design Report developed as projects in multiple City Facilities for ADA improvements.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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ADA Sidewalk Curb Cut Plan

Neighborhood: City-wide Project Management: City of Miami Beach
District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Provide curb cuts at the corners of intersections with sidewalk and curb, to provide enhanced pedestrian mobility. Cost as per 1999 CIP schedule, carried forward. Funding through
Local Gas Tax.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Local Gas Tax $ 240,000 |100.00%
Construction Management Costs $ 5244 | 2.19%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 234,756 | 97.82%
Construction Budget (allocation less contingency) $ 211,280
Construction Contingency $ 23,476
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 240,000 Total $ 240,000 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval The City has a City-wide curb ramp plan that addresses City-controlled streets and divides the City into 12 phases, starting

from south to north. The City has just completed implementing Phase Ill, which is bounded by 11th Street to the south,
Lincoln Road to the north, Meridian Road to the west, and the ocean to the east. The next phase will be Phase X because
Basis of Design Report there are few existing curb ramps there. This area is bounded 72nd Street to the south and the City limit to the north, with
the western boundary being the Intracoastal waterway and the eastern boundary being the ocean. Once Phase X is|
completed, Phase IV will be undertaken, which has the same north and south boundaries as Phase Ill, and the Intracoastal|
Construction Notice to Proceed Waterway as the western boundary and Meridian Road as the eastern boundary. Construction will be on-going city-wide.

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete
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Beach Planting

Neighborhood: City-Wide Project Management: City of Miami Beach
District: City-Wide Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Development of landscape design and plantings for beaches dune system on beach throughout City. Includes development of at-grade pedestrian cross paths, as well as dune restoration and
landscaping. The city-wide effort is a $1,850,000 project that has been divided into north, middle, and south beach components to facilitate coordination with related projects. The north component for
$650,000 is to be implemented in coordination with the North Beach Recreational Corridor, Phases | and II, and is separated from the costs and funding of the City-wide project. Middle Beach segment
to coordinate with Ocean Front Neighborhood Improvements. South Beach segment to coordinate with Lummus Park, Beachwalk, and South Pointe RDA projects. Design work is through in-house
staff; therefore A/E costs are not identified. Other funding through South Pointe RDA TIF for South Pointe TIF district beaches.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 1,000,000 [100.00%
Construction Management Costs $ 53,883 | 2.91%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 1,796,117 | 97.09%
Construction Budget (allocation less contingency) $ 1,616,505
Construction Contingency $ 179,612
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,850,000 Total $ 1,000,000 | 54.05%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Project divided into three components - North, South, Middle. North Beach component has been combined with North

Beach Recreational Corridor and will follow that project schedule. Middle Beach component will be coordinated with street
end enhancements planned through Oceanfront neighborhood improvements. South Beach component is in progress.
Basis of Design Report Demolition of elevated crossovers south of 5th Street completed on 11/16/01. Installation of new dune fencing completed
in 1/02. Exotic plant removal and native plant revegetation is underway.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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City-Wide Public Trash Receptacle Replacement

Neighborhood: City-Wide Project Management: City of Miami Beach
District: City-Wide Architects / Engineers: N/A

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Project is a City-wide effort to replace deteriorated City-owned trash receptacles and add trash receptacles to locations which have an insufficient number of them. The GO Bond
component is as part of streetscape furnishings, to purchase and install 300 of 1,000 trash receptacles throughout the City's neighborhoods. Project is in 3 phases (3 years). This is
Phase |, and includes purchase and installation of 300 trash cans. Trash receptacles are $475 each, with deployment/installation by City crews. GO Bond funding allocation among
the City's neighborhoods is: North Shore $33,250; Normandy Isle, $4,750; Ocean Front, $38,000; Nautilus, $9,500; Bayshore, $9,500; Flamingo, $38,000; and West / Bay, $9,500.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 142,500 |100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ - 0.00%
Construction Budget (allocation less contingency) $ -
Construction Contingency $ -
Equipment $ 475,000 | 100.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 475,000 Total $ 142,500 | 30.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Receptacle purchase put out to bid in May 2001. Bids opened 08/14/01. On 10/17/01, the City Commission awarded a

contract to LR Alliance Manufacturing, Inc. for the supply and delivery of painted steel trash receptacles and benches and|
appropriated $137,400 from the GO Bond neighborhood fund to purchase 300 receptacles. A portion of the 300
Basis of Design Report receptacles were received in late December 2001 and are being installed. The City will be receiving trash receptacles on al
weekly/bi-weekly basis and installing them as needed. Receptacles have been placed on Lincoln Road, Alton Road (6th to|
14th), West Avenue (6th to 17th), and in and around City Hall/17th Street. 20 more are awaiting installation along Ocean
Construction Notice to Proceed Drive (5th to 15th). To date, 238 of 300 trash receptacles have been received.

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete
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City-Wide Sighage Plan

Neighborhood: City-Wide Project Management: City of Miami Beach
District: City-Wide Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor: N/A

Description:

Project was to provide for early planning coordination with neighborhood A/E design teams, as part of neighborhood improvements relating to identity and way-finding. GO Bond
funding allocation among the City's neighborhoods is: Biscayne Pointe, $500; North Shore, $1,500; Normandy Shores, $1,000; Normandy Isle, $1,000; 71st Street/Normandy Drive
Corridor, $1,000; Ocean Front, $1,500; Nautilus, $1,000; Bayshore, $1,000; Alton Road Enhancements, $1,500; Flamingo, $5,000; and West / Bay, $1,000. Other funding is
through the Miami Beach Visitor & Convention Authority (MBVCA), which covered the expenses of the FIU Wayfinding Study.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 16,000 | 50.00%
Construction Management Costs $ - 0.00% Miami Beach Chamber of Commerce $ 16,000 | 50.00%
Architecture & Engineering Costs $ 32,000 | 100.00%
Construction Allocation $ - 0.00%
Construction Budget (allocation less contingency) $ -
Construction Contingency $ -
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 32,000 Total $ 32,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Signage consultant contracted to prepare standards and guidelines for Citywide signage program. Program outline]

completed and accepted by FDOT in February 2002. Staff has identified funding for design and construction of signs to|
come from Parking Fund and Convention Center. An RFP for design approved by Commission on 7/10/02. City is also]
Basis of Design Report contracting with Society for Environmental Graphic Design (SEGD) for negotiations with FDOT on creating a Signage]
District, which includes preparation of permit application and manual of technical specifications.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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City-Wide Traffic Studies

Neighborhood: City-Wide

District: City-Wide

Bond Program(s): G.O. Bond - Neighborhoods
Description:

Project Management: City of Miami Beach
Architects / Engineers: Marlin Engineering
Construction Contractor: N/A

Project was to provide for early planning coordination with neighborhood A/E design teams as part of the neighborhood improvements relating to traffic calming, other traffic issues,
bicycle facilities, and pedestrian crossing facilities, consultant is contracted to perform traffic data collection for planning or design on a work order basis. Neighborhood design
teams include data collection efforts as part of each neighborhood scope; therefore, this effort may be phased out. GO Bond funding allocation among the City's neighborhoods is:
Normandy Isle, $6,000; Nautilus, $6,000; Bayshore, $6,000; Flamingo, $7,500; and West / Bay, $7,500.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 33,000 |100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ 33,000 | 100.00%
Construction Allocation $ - 0.00%
Construction Budget (allocation less contingency) $ -
Construction Contingency $ -
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 33,000 Total $ 33,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

Approximately $26,239 has been expended to date for traffic studies in the following areas: Alton Road, Chase Avenue,
Harding Ave./Collins Ave., 42nd Street, and Pennsylvania Avenue. Remaining funds will be utilized as needed.
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Roof Assessment Plan

Neighborhood: City-Wide Project Management: City of Miami Beach
District: City-Wide Architects / Engineers:
Bond Program(s): G.O. Bond - Parks Construction Contractor:
Description:
Replacement of roofs on City facilities as needed, and in coordination with other restorations and projects. $100,000 allocated as part of the 6th Street Community Center restoration
work.
Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 700,000 |100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 700,000 | 100.00%
Construction Budget (allocation less contingency) $ 630,000
Construction Contingency $ 70,000
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 700,000 Total $ 700,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Roof surveys completed or underway at various City properties including City Hall, the Police Station, 555 17th Street, Fire]

Station No. 2, and the Sixth Street Community Center. Additional roof surveys have been completed at the Byron Carlyle]
Theater, Maintenance Facility, and the VCA building. Roof surveys have been performed on the Ocean Front Auditorium
Basis of Design Report and the 21st Community Center. Specifications for the roof of the 10th St. Auditorium and the 21st Street Community]
Center have been developed and are ready for bid. City Hall, Fire Station # 2 Maintenance Facility, 555 17th St. building,

and VCA building roofs have been completed. Byron Carlyle 50% roof replacement has been awarded and is currently]
Construction Notice to Proceed under construction.

A/E Notice to Proceed

Construction Documents Complete

Construction Complete / Close Out
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Shoreline and Seawall Rehabilitation Program

Neighborhood: City-Wide

District: City-Wide

Bond Program(s): G.O. Bond - Neighborhoods
Description:

Project Management:
Architects / Engineers:

Construction Contractor:

City of Miami Beach

Project is a City-wide effort to replace and repair deteriorated City-owned seawalls with vertical bulkhead or living seawall. Many of these seawall sections are coordinated with other
projects and will be incorporated into their costs. For bulkhead seawalls with drainage outfalls, deteriorated outfall to be repaired and bottom in immediate vicinity dredged to remove
siltation and restore runoff efficiency. This component is a stormwater runoff function, and is to be funded through the Series 2000 Stormwater Bond, miscellaneous allocation.

Seawalls in South Pointe RDA are funded through RDA TIF sources.

Estimated Cost Information Estimated %
Budget

Program Management Costs $ - 0.00%

Construction Management Costs $ 1,988 | 0.23%

Architecture & Engineering Costs $ 642,020 | 74.96%

Construction Allocation $ 212,442 | 24.80%
Construction Budget (allocation less contingency) $ - 0.00%
Construction Contingency $ -

Equipment $ - 0.00%

Art in Public Places $ - 0.00%

Land Acquisition $ - 0.00%

Total $ 856,450

Project Timeline

Potential Funding Sources Estimated %
Amounts

G.O. Bond - Neighborhoods $ 4,800,000 [100.00%

Total $ 4,800,000

Planning Design

Projected Completion Date:

Milestones Date

Project Status

AJ/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

Permitting and design services for shoreline restoration component of the Collins Canal Greenway Project were awarded to
rotational list contractor Coastal Planning and Engineering in December 2001. Initial construction on this component]
scheduled to begin Fall 2002. Second phase of project will be a bicycle pedestrian trail adjacent to the Collins Canal.
Design work on this phase will begin after Phase | design work is completed. Design work on approximately ten other|
components is in varying stages of completion. Commission approved grant application in amount not to exceed $412,500|
(with equal match from GO Bond) for restoration of seawalls from Florida Inland Navigation District (FIND) W aterways
Assistance Program. City recommends incorporation of Cherokee seawall repair or replacement into A/E's scope of]
services. Funding in the amount of $45,000 is to come from Shorelines and Seawalls Program. Committee approved
recommendation on 5/13/02. Commission passed item on 5/29/02.
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PARKS AND RECREATION IMPROVEMENT PROJECTS
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Crespi Park
Neighborhood: Biscayne Point Project Management: City of Miami Beach
District: North Beach Architects / Engineers: REG
Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec
Description:

Renovation of the 2.02-acre park per 1996 City of Miami Beach Parks Master Plan, including in Phase I: new restroom facility; renovation of existing basketball court; gated entry with
plaza; new tot lot and surfacing; signage; landscaping; irrigation; court and security lighting and in Phase Il perimeter steel picket fencing. G.O. Bond funds Phase Il improvements.
Other funding includes the 1995 Parks Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 150,000 | 38.65%
Construction Management Costs $ 10,374 | 2.67% Parks Bond 370 $ 238,138 | 61.35%
Architecture & Engineering Costs $ 32,716 | 8.43%
Construction Allocation $ 320,048 | 82.46%
Construction Budget (allocation less contingency) $ 288,043
Construction Contingency $ 32,005
Equipment $ 25,000 | 6.44%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 388,138 Total $ 388,138 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Aug-02
Milestones Date Project Status
AJE Selection Commission Approval Phase | construction completed and certificate of occupancy obtained 07/12/01. Phase Il construction documents|

completed 5/01. Bid issued 6/01 and opened on 08/14/01. Construction contract awarded 9/5/01 to Trintec. Kick-offf
meeting held 10/31/01. Estimated project duration was to be 120 days. Existing fencing removed and footing for steel
Basis of Design Report pickets poured. An extension of 45 calendar days was approved. Substantial completion was anticipated for 4/16/02.
Picket fence fabrication is completed and being installed. Special foundation design required to save existing tree roots,

A/E Notice to Proceed

Construction Documents Complete 1-May-01 . : o . S . .

- - Contractor failed substantial completion inspection on 4/18/02. Ligquidated damages being assessed. Substantial|
Construction Notice to Proceed 31-Oct-01]  Jcompletion attained on 5/6/02. Project close-out inspection held in June 2002. Project close-out details are being
Construction Complete / Close Out addressed with Contractor.
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Stillwater Park

Neighborhood: Biscayne Point Project Management: City of Miami Beach
District: North Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec

Description:

Renovation of the 1.68-acre park per 1996 City of Miami Beach Parks Master Plan, including in Phase I: new recreation building; renovation of existing basketball court and fields;
gated entry; new tot lot and surfacing; signage; landscaping; irrigation; court and security lighting; and in Phase Il perimeter steel picket fencing. G.O. Bond funds Phase I
improvements. Other funding includes the 1995 Parks Bond and SNPB.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 160,000 | 32.17%
Construction Management Costs $ 13,578 | 2.73% Parks Bond 370 $ 312,402 | 62.81%
Architecture & Engineering Costs $ 37,985 | 7.64% Safe Neighborhood Parks Bond $ 25,000 | 5.03%
Construction Allocation $ 444,266 | 89.32%
Construction Budget (allocation less contingency) $ 399,839
Construction Contingency $ 44,427
Equipment $ - 0.00%
Art in Public Places $ 1,573 | 0.32%
Land Acquisition $ - 0.00%
Total $ 497,402 Total $ 497,402 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Aug-02
Milestones Date Project Status
AJE Selection Commission Approval Phase | construction completed and certificate of occupancy obtained on 07/12/01. Phase Il construction documents|

completed in 5/01. Bid issued 6/01 and bids opened on 08/14/01. Construction contract awarded 09/05/01 to Trintec.
Kick-off meeting held 10/31/01. Construction is in progress. Estimated project duration was 120 days. Construction
Basis of Design Report began 1/14/02. Existing fencing removed and footing for steel pickets poured. An extension of 45 calendar days was
approved. Substantial completion was anticipated for April 16, 2002. Picket fence fabrication is completed and being

A/E Notice to Proceed

Construction Documents Complete 1-May-00] |. - : . . . . .

- - installed. Contractor failed substantial completion inspection on 4/18/02. Liquidated damages being assessed.
Construction Notice to Proceed 31-Oct-01]  |Substantial completion attained on 5/6/02. Project close-out inspection held in June 2002. Project close-out details are
Construction Complete / Close Out being addressed with Contractor.
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North Shore Open Space Park & Nature Center

Neighborhood: North Shore
District: North Beach
Bond Program(s): G.O. Bond - Parks
Description:

Project Management:

Architects / Engineers:

Construction Contractor:

Bermello & Ajamil

URS Construction Services

Renovation of the 34.61-acre passive park per 1996 City of Miami Beach Parks Master Plan. Project is divided into 4 phases. Phase | includes selective clearing of exotic vegetation; landscaping with
new native vegetation species between the back dune and coastal hammock areas; and irrigation. Phase Il includes: 15' wide paved pathway, entry walls, pavers at the entrance at 79th and 85th
Streets, security lighting, and park furnishings. Phase Il includes: restroom renovations (2), renovation of 3 existing shade pavilions, concession restoration, vita course replacement/restoration, and
signage. Phase 1V includes: construction of the combined Miami-Dade and CMB Parks and Recreation Maintenance Facility. Phase V includes: construction of new recreation and interpretive nature
center to provide facilities to support the Sea Turtle Hatchery Program and other program components; plaza at the nature center; and renovation of the south parking lot. GO Bond funding towards

Phase I, llI, IV and V. Other funding includes the SNPB.
Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 138,421 | 5.77% G.O. Bond - Parks $ 300,000 | 11.43%
Construction Management Costs $ 83,196 | 3.47% Safe Neighborhood Parks Bond $ 2,100,000 | 80.00%
Architecture & Engineering Costs $ 161,509 | 6.73% Quiality of Life - North Beach $ 25,000 | 0.95%
Construction Allocation (includes boardwalk demo.) $ 2,006,874 | 83.62% Land and Water Conservation Grant $ 200,000 | 7.62%
Construction Budget (allocation less contingency) $ 1,806,187
Construction Contingency $ 200,687
Equipment $ 10,000 | 0.42%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 2,400,000 Total $ 2,625,000 [109.38%
Project Timeline - Phase Il
Planning Design Projected Completion Date: 2003
Milestones Date Project Status

AJ/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

Phase | improvements contract awarded to Vila and Sons 6/01, now completed. Design of portion of North Beach
Recreational Corridor within the Park added to scope of Phase Il. Design of Phase Il completed. Issued for Bid on
5/20/02. Contract issued to Play Space Construction on 7/10/02. Phase lll: Building permit pre-approval in progress.
City awarded Land and Conservation Grant of $200,000 in July 2002. Phase IV: Administration held meeting on 1/8/02 to|
discuss with Miami-Dade Parks Department staff future improvements to the Maintenance Facility at the Park. An
Interlocal Agreement drafted by the County was reviewed by staff. Meeting w. County to be scheduled to discuss details of]
Agreement. Program for facility being prepared by Parks Department. Phase V: Nature Center is unfunded and on hold.
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Altos del Mar Park

Neighborhood: North Shore Project Management: URS Construction Services
District: North Beach Architects / Engineers: Falcon & Bueno

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Coordinated with the North Shore Open Space Park and Phase Il of the NBRC, project is for the expansion of the North Shore Open Space Park into the Altos del Mar properties.
This project includes conversion of the 11 contiguous lots (approx. 9.9 acres) to a passive park, renovation of moving of historic structures, infrastructure, and extension of Ocean
Terrace to 76th Street. The Altos del Mar improvements are pending finalization of the land transfers.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 219,304 | 7.56% G.O. Bond - Parks $ 2,900,000 [100.00%
Construction Management Costs $ 38,326 | 1.32%
Architecture & Engineering Costs $ 178,855 | 6.17%
Construction Allocation $ 2,463,515 84.95%
Construction Budget (allocation less contingency) $ 2,217,164
Construction Contingency $ 246,352
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 2,900,000 Total $ 2,900,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2006
Milestones Date Project Status
AJE Selection Commission Approval awarded Project on hold pending transfer of land title from State of Florida. City Attorney's opinion gives options for proceeding with

the project under a long term lease. The State DEP received bids on 4/3/02. One lot sold, but 9 other lots had bids less|

AJE Notice to Proceed than the State's appraised value. The State has not yet determined how to proceed.

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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North Beach Recreational Corridor - Phase |

Neighborhood: North Shore Project Management: City of Miami Beach

District: North Beach Architects / Engineers: Coastal Systems International
Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

The North Beach Recreational Corridor is a bicycle and pedestrian path along the beach just west of the dune system extending from 53rd Street to the northern City Limit. The project is in 4 phases.
GO Bond funds are only in Phase I. Phase | is from 65th Street (Allison Park) to 75th Street (Ocean Terrace) (approx. 4,900 1.f.), and is to be coordinated with restoration efforts in Allison Park and
North Shore Park improvements east of Collins Avenue. Prior year A/E for contract amendment #3 (Res 97-22501) to prepare preliminary plans, specifications, and permitting. Prior contract dates
from 1990 (Res 90-20184) for $277,810. Amendment 1 is for $26,900 in 1993 (Res 93-20959), and Amendment 2 is for $26,000 in 1993 (Res 93-20960). Information per analysis in Res 97-22501.
Other funding includes: North Beach QOL reimbursed by SNPB, FDOT, TEA-21, and SNPB. Phases Ill and IV are not fully funded.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts

Program Management Costs $ - 0.00% G.O. Bond - Parks $ 500,000 | 18.40%

Construction Management Costs $ 61,966 | 2.28% Safe Neighborhood Parks Bond $ 1,000,000 | 36.81%

Architecture & Engineering Costs $ 589,215 | 21.69% TEA-21 Bill $ 841,000 | 30.96%

Construction Allocation $ 2,065,529 [ 76.03% FDOT Federal Funding $ 330,710 | 12.17%
Construction Budget (allocation less contingency) $ 1,858,976 Quality of Life - North Beach (reimb. by SNPB) $ 45,000 | 1.66%
Construction Contingency $ 206,553

Equipment $ - 0.00%

Art in Public Places $ - 0.00%

Land Acquisition $ - 0.00%

Total $ 2,716,710 Total $ 2,716,710 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jul-04

Milestones Date Project Status
AJE Selection Commission Approval awarded Portion of corridor inside NSOSP added to B&A contract for Park Design, and is included in the North Shore Open Space]

AJE Noti P q 30-Jul-01 Park status. Design of remainder of project awarded to Coastal Systems Inc. in 7/01 and notice to proceed issued
otice to Procee -uk 07/30/01. Planning and preliminary design work is underway. A public planning workshop was held 12/12/01. 2nd
Basis of Design Report public workshop for presentation of final designs is being scheduled for August 2002.

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Allison Park
Neighborhood: North Shore
District: North Beach
Bond Program(s): G.O. Bond - Parks
Description:

Capital Improvement Program Quarterly Status Report

Project Management: City of Miami Beach
Architects / Engineers: Coastal Systems International

Construction Contractor:

The improvements include renovations to the park (2.30 acres), and parking area to establish the park as a gateway to the North Beach Recreational Corridor. Allison Park
improvements are coordinated with the North Beach Recreational Corridor - Phase I. This project is also coordinated with the Beachfront Restrooms Restoration which provides
Safe Neighborhoods Parks Funding for renovation of the bathrooms as part of a city-wide effort. This project will provide funding for the renovation of the restroom at Allison Park.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 170,000 |100.00%
Construction Management Costs $ 3,993 | 2.35%
Architecture & Engineering Costs $ 32,895 | 19.35%
Construction Allocation $ 133,112 | 78.30%
Construction Budget (allocation less contingency) $ 119,801
Construction Contingency $ 13,311
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 170,000 Total $ 170,000 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jun-03
Milestones Date Project Status
AJE Selection Commission Approval awarded Project included in Coastal Systems contract for design of North Beach Recreational Corridor awarded and executed in
AJE Nofice to Proceed 30-Jul-01 July and notice to proceed issued 07/30/01. A public planning workshop was held 12/12/01. Final design and

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

construction specs will be put out to bid in July 2002 with construction anticipated to begin in September 2002.
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North Shore Park & Youth Center

Neighborhood: North Shore
District: North Beach
Bond Program(s): G.O. Bond - Parks

Description:

Project Management: URS Construction Services

Architects / Engineers: Bermello & Ajamil

Construction Contractor: Collage Companies

Renovation of the 17.22-acre park per 1996 City of Miami Beach Parks Master Plan, including: new recreation center; new tennis center; community center; new field storage
building; renovation of existing field storage building; renovation of ballfield restrooms; tennis court replacement; new basketball courts; new shuffleboard courts and shelter; new
ballfield, dugouts and bleachers; new park entries; security lighting; new playground equipment; signs; furnishings; fencing; landscape; and irrigation. FY 98/99 NBQOL funds of
$5,000 for beach volleyball installation at Bandshell Park. GO Bond funding augments all components of the project. Other funding includes: 1995 Parks Bond, SNPB, FRDAP, and

HUD Sec. 108 Loan.

Current as of 1/30/2003

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 168,311 | 2.26% G.O. Bond - Parks $ 1,350,000 | 18.49%
Construction Management Costs $ 94,661 | 1.27% Safe Neighborhood Parks Bond $ 12,500 | 0.17%
Architecture & Engineering Costs $ 491,351 | 6.60% Parks Bond 370 $ 4,557,467 | 62.42%
Construction Allocation $ 6,613,432 88.78% Quality of Life - North Beach $ 5,000 | 0.07%
Construction Budget (allocation less contingency) $ 5,952,089 HUD Section 108 Loan $ 1,000,000 | 13.70%
Construction Contingency $ 661,343 FRDAP Grant $ 100,000 | 1.37%
Equipment $ 5,000 | 0.07% Undesignated Fund Balance $ 112,609 | 1.54%
Art in Public Places $ 76,421 | 1.03% CDBG $ 164,209 | 2.25%
Land Acquisition $ - 0.00%
Total $ 7,449,176 Total $ 7,301,785 | 98.02%
Project Timeline
Planning Design Construction Projected Completion Date: Jul-03
Milestones Date Project Status
AJE Selection Commission Approval Construction documents completed. Project bids opened on 10/10/01. On 10/17/01, the City Commission authorized the]
AJE Nofi P q Administration to negotiate a construction contract with Collage Companies, the lowest bidder. Initial value-engineering|
otice to Procee session held 10/29/01. Construction Celebration held 11/1/01. Value Engineering sessions completed. Result of]
Basis of Design Report sessions was endorsed by the North Shore Youth Center Oversight Committee. City Commission approved additional
Construction Documents Complete 1-Jul-01 QDBG funding for the project on 12/19/01. 'Contract was issued to contractor fgr signature. FI.I'S.t.NOtICG to proceed was
- - given 2/14/02 for contractor to do permit transfer and other pre-construction related activities. Second NTP for|
Construction Notice to Proceed construction commencement was issued on 3/18/02. A groundbreaking ceremony was also held that day. Demolition
Construction Complete / Close Out completed, construction in progress. Underground utilities being installed. Youth Center building foundation is in

progress.

Page 58



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Tatum Park
Neighborhood: North Shore Project Management: City of Miami Beach
District: North Beach Architects / Engineers: REG
Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec
Description:

Renovation of the 0.78-acre park per 1996 City of Miami Beach Parks Master Plan. Phase | includes: new recreation building; basketball court renovations; new park entry; security
lighting; signs; furnishings; landscape; and irrigation. Phase Il includes new perimeter steel fencing. GO Bond components include court and security lighting, and perimeter steel
picket fencing. Other funding includes the 1995 Parks Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 150,000 | 34.93%
Construction Management Costs $ 11,453 | 2.67% Parks Bond 370 $ 279,421 | 65.07%
Architecture & Engineering Costs $ 33,298 | 7.75%
Construction Allocation $ 381,776 | 88.90%
Construction Budget (allocation less contingency) $ 343,598
Construction Contingency $ 38,178
Equipment $ - 0.00%
Art in Public Places $ 2,894 | 0.67%
Land Acquisition $ - 0.00%
Total $ 429,421 Total $ 429,421 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Aug-02
Milestones Date Project Status
AJE Selection Commission Approval Construction of basketball court lighting completed. Construction documents for balance of improvements completed and

project advertised in June 2001. Bids opened on 8/14/01 and construction contract awarded 09/05/01 to Trintec. Kick-offf
meeting held 10/31/01. Estimated project duration was 120 days. Existing fencing removed and footing for steel pickets
Basis of Design Report poured. An extension of 45 calendar days was approved. Substantial completion was anticipated for April 16, 2002.
Picket fence fabrication is completed and being installed. Contractor failed substantial completion inspection on 4/18/02.
Ligquidated damages being assessed. Substantial completion attained on 5/6/02. Project close-out inspection held in June
Construction Notice to Proceed 31-Oct-01] |2002. Project close-out details are being addressed with Contractor.

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete 1-May-01
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Shane Water Sports Center

Neighborhood: North Shore Project Management: City of Miami Beach
District: North Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Expansion of the Shane Watersports Center to provide meeting rooms, appropriate facilities for training, and related site improvements. Additions will include the construction of a
second story on the existing building. This project was subsequently found to be ineligible for GO Bond funding.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 300,000 [100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 300,000 | 100.00%
Construction Budget (allocation less contingency) $ 270,000
Construction Contingency $ 30,000
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 300,000 Total $ 300,000 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Project not eligible for G.O. Bond funding. Legal opinion that money can be reallocated to another project within the same

program (Parks), the Normandy Isle Park and Pool Project. On 4/8/02, Committee recommended that Commission and

AJE Notice to Proceed Administration reallocate these funds to the Normandy Isle Park and Pool Project.

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 60



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Brittany Bay Park

Neighborhood: North Shore Project Management: City of Miami Beach
District: North Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Upgrade pedestrian and security lighting along path in the 2-acre park. Brittany Bay Park seawall repair (1,000 ft., $800,000) to be scheduled and funded through the GO Bond
Neighborhoods Shoreline and Seawall Restoration Program.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %

Budget Amounts
- 0.00% G.O. Bond - Parks $ 10,000 (100.00%,

291 | 2.91%

- 0.00%
9,709 | 97.09%
8,738
971
- 0.00%
- 0.00%
- 0.00%
10,000 Total $ 10,000 (100.00%,

Program Management Costs

Construction Management Costs

Architecture & Engineering Costs

Construction Allocation

Construction Budget (allocation less contingency)

Construction Contingency

Equipment

Art in Public Places

Land Acquisition

- I e A - ]

Total

Project Timeline

Planning Design Construction Projected Completion Date: Feb-01

Milestones Date Project Status

AJE Selection Commission Approval Project completed.

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out 1-Feb-01
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Normandy Shores Golf Course Club House and Community Center

Neighborhood: Normandy Shores Project Management: URS Construction Services
District: North Beach Architects / Engineers: Bellinson Architects

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Phase Il Renovation and restoration of golf course and club house. GO Bond component to provide additional resources per community request for clubhouse renovations and
development of community center facilities for the neighborhood residents. Other funding includes the Gulf Breeze Loan Pool.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs 0.00% G.O. Bond - Parks $ 750,000 | 50.00%
Construction Management Costs $ 27,334 | 1.82% Gulf Breeze Loan Pool $ 750,000 | 50.00%
Architecture & Engineering Costs $ 146,840 | 9.79%
Construction Allocation $ 1,325,826 | 88.39%
Construction Budget (allocation less contingency) $ 1,193,243
Construction Contingency $ 132,583
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,500,000 Total $ 1,500,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2005
Milestones Date Project Status
AJE Selection Commission Approval Design contract was awarded to REG. Design work was to begin when all design work on Bayshore Golf Course

Clubhouse was completed and project put out to bid. Due to issues on the Bayshore Golf Course project, REG terminated
from project. On 1/8/02, a "design-build" format was selected for the development of this project. Scoping session was|
Basis of Design Report held on 3/19/02 with City staff and URS. Administration is hired Bellinson Architect from the City's A/E rotational list tof
prepare the project design criteria as required by Florida statute. Purchase requisition and agreement to prepare design
criteria in progress. NTP issued to Consultant for preparation of Design Criteria to be used in the Design-Build package.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Normandy Shores Golf Course

Neighborhood: Normandy Shores Project Management: URS Construction Services
District: North Beach Architects / Engineers: Arthur Hills

Bond Program(s): Construction Contractor:

Description:

Full restoration of golf course.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 331,720 | 22.11% Gulf Breeze Loan Pool $ 4,063,275 [100.00%
Construction Management Costs $ 52,075 | 3.47%
Architecture & Engineering Costs $ 207,835 | 13.86%
Construction Allocation $ 3,471,645 | 231.44%
Construction Budget (allocation less contingency) $ 3,124,481
Construction Contingency $ 347,165
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 4,063,275 Total $ 4,063,275 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2004
Milestones Date Project Status
AJE Selection Commission Approval Design contract awarded to Arthur Hills. Design is in progress. Construction scheduled to begin in Fall 2002.

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Fairway Park

Neighborhood: Normandy Shores Project Management: URS Construction Services
District: North Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Renovation of the 4.88-acre park per 1996 City of Miami Beach Parks Master Plan, including: new recreation building; new perimeter fencing; gated park entry and entry plaza;
sports, field, and security lighting; new tot lot equipment; furnishings and signage; landscaping; and irrigation. On-street parking reconfiguration to be coordinated with the Normandy
Shores Streetscape project. GO Bond components include perimeter fencing. Other funding includes: 1995 Parks Bond, North Beach QOL, SNPB, and the Stash Site.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 146,678 | 11.86% G. O. Bond - Parks $ 250,000 | 20.21%
Construction Management Costs $ 33,455 | 2.70% Stash Site $ 50,000 | 4.04%
Architecture & Engineering Costs $ 87,987 | 7.11% Safe Neighborhood Parks Bond $ 12,500 | 1.01%
Construction Allocation $ 964,288 | 77.96% Parks Bond 370 $ 874,373 | 70.69%
Construction Budget (allocation less contingency) $ 867,859 Quality of Life - North Beach $ 50,000 | 4.04%
Construction Contingency $ 96,429
Equipment $ - 0.00%
Art in Public Places $ 4,465 | 0.36%
Land Acquisition $ - 0.00%
Total $ 1,236,873 Total $ 1,236,873 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2004
Milestones Date Project Status
AJE Selection Commission Approval Construction documents completed. Project was issued for bid. Pre-bid conference was held 10/23/01. Bids were]

opened on 11/16/01 and were evaluated by the City staff and consultants. One bid was received, which was over budget.
Application for grant in amount of $175,000 (with $75,000 GO Bond match) approved by Commission on 3/20/02.
Basis of Design Report Rejection of bids approved by Commission on 4/10/02. Administration evaluating issuance of new bid, allowing the City to
award Group C parks (Fairway, Muss, Washington) as a group or as individual parks. New bid issuance anticipated in
August 2002. On 7/31/02, Commission approved grant application for SNPB Interest Earning Funds.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 64



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Normandy Isle Park and Pool

Neighborhood: Normandy Isle Project Management: URS Construction Services
District: North Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Parks Construction Contractor: Regosa

Description:

Renovation of the 3.60-acre park per 1996 City of Miami Beach Parks Master Plan, including: new pool facility, locker rooms; new recreation center on first floor; shade pavilions;
field renovation; multi-purpose court; gated park entries; promenade; court, field, and security lighting; new tot lot; furnishings and signage; landscaping; and irrigation. On-street
parking reconfiguration on Trouville Esplanade and Rue Granville to be coordinated with the Normandy Isle Streetscape Phase Il project. Other funding includes: 1995 Parks Bond,
and the SNPB.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 161,390 | 5.22% G.O. Bond - Parks $ 300,000 | 9.71%
Construction Management Costs $ 31,420 | 1.02% Safe Neighborhood Parks Bond $ 12,500 | 0.40%
Architecture & Engineering Costs $ 277,064 | 8.97% Parks Bond 370 $ 2,476,364 | 80.17%
Construction Allocation $ 2,601,044 | 84.21% Quallity of Life $ 300,000 | 9.71%
Construction Budget (allocation less contingency) $ 2,340,940
Construction Contingency $ 260,104
Equipment $ - 0.00%
Art in Public Places $ 17,947 | 0.58%
Land Acquisition $ - 0.00%
Total $ 3,088,865 Total $ 3,088,864 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: May-03
Milestones Date Project Status
AJE Selection Commission Approval New RFP for construction was issued. On 09/05/01, Commission authorized Administration to negotiate with Regosal

Engineering. On 3/4/02, Committee recommended use of ADA and neighborhood funds to incorporate adjacent parking
and ADA-compliant sidewalk/curb-cut work into project. Commission appropriated additional Quality of Life and GO Bond
Basis of Design Report funding on 3/20/02. On 4/10/02, Commission amended A/E agreement for extension of time and additional services.
Construction NTP issued 6/3/02 to Regosa Engineering and Pre-construction meeting held 6/6/02. Project site was

A/E Notice to Proceed

Construction Documents Complete 1-Sep-00 " e . . . e . o
fenced out and demolition anticipated to begin in June 2002. Staff working with MDC Traffic Signal & Signs Division,
Construction Notice to Proceed 3-Jun-02] |FDOT and FPL to resolve traffic signals connection conflict at Trouville Esplanade (corner of 71st and Normandie Drive)
Construction Complete / Close Out that impede demolition of existing pool building. On 7/31/02, Commission approved grant application for SNPB Interest
Earnings funds for park portion of project.
Current as of 1/30/2003
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Fisher Park
Neighborhood: La Gorce Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers: REG
Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec
Description:

Renovation of the 2.01-acre park per 1996 City of Miami Beach Parks Master Plan, including: gated park entry, security lights, new tot lot, signage, landscape, irrigation, fencing, and
parking on Delaware Avenue. GO Bond components include security lighting and perimeter steel picket fencing. Other funding includes the 1995 Parks Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 150,000 | 58.52%
Construction Management Costs $ 6,832 | 2.67% Parks Bond 370 $ 106,336 | 41.48%
Architecture & Engineering Costs $ 21,747 | 8.48%
Construction Allocation $ 227,757 | 88.85%
Construction Budget (allocation less contingency) $ 204,981
Construction Contingency $ 22,776
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 256,336 Total $ 256,336 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Aug-02
Milestones Date Project Status
AJE Selection Commission Approval Construction documents components completed and project put out to bid on 6/19/01. Bids opened 8/14/01 and

construction contract awarded on 09/05/01 to Trintec. Kick-off meeting held 10/31/01. Estimated project duration was
120 days. Construction began on 1/7/02. Construction of brick-pavers parking area is in progress. Existing fencing
Basis of Design Report removed and footing for steel pickets poured. An extension of 45 calendar days was approved. Substantial completion
was anticipated for 4/16/02. Picket fence fabrication is completed and being installed. Contractor failed substantiall
completion inspection on 4/18/02. Liquidated damages being assessed. Substantial completion attained on 5/6/02.
Construction Notice to Proceed 31-Oct-01]  |Project close-out inspection held in June 2002. Project close-out details are being addressed with Contractor.

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete 1-May-01
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La Gorce Park
Neighborhood:

District:

La Gorce
Middle Beach
Bond Program(s):

Description:

G.0. Bond - Parks

Project Management:
Architects / Engineers:

Construction Contractor:

City of Miami Beach
REG

Trintec

Renovation of the 0.75-acre mini park per 1996 City of Miami Beach Parks Master Plan, including: gated park entry, security lights, new tot lot, signage, landscape, and irrigation. GO
Bond components include security lighting, perimeter steel picket fencing, new paved parking spaces. Other funding includes the 1995 Parks Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 50,000 | 32.66%
Construction Management Costs $ 4,029 | 2.63% Parks Bond 370 $ 103,075 | 67.34%
Architecture & Engineering Costs $ 14,738 | 9.63%
Construction Allocation $ 134,308 | 87.74%
Construction Budget (allocation less contingency) $ 120,877
Construction Contingency $ 13,431
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 153,075 Total $ 153,075 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Aug-02
Milestones Date Project Status
AJE Selection Commission Approval Construction documents completed. Project put out to bid 6/19/01 and bids opened 8/14/01. Construction contract
AJE Nofi P q awarded on 09/05/01 to Trintec. Kick-off meeting held 10/31/01. Estimated project duration was 120 days. Columns are
otice to Procee plastered, and the fence fabrication was completed and being installed. Substantial completion scheduled for 4/16/02.
Basis of Design Report Contractor failed substantial completion inspection on 4/18/02. Ligquidated damages being assessed. Substantial|
Construction Documents Complete 1-May-01 completion a}ttalned on 5/6/02. Project close-out inspection held in June 2002. Project close-out details are being
addressed with Contractor.
Construction Notice to Proceed 31-Oct-01
Construction Complete / Close Out
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Muss Park
Neighborhood: Nautilus Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers: REG
Bond Program(s): G.O. Bond - Parks Construction Contractor:
Description:

Renovation of the 3.65-acre park per 1996 City of Miami Beach Parks Master Plan, including: renovation of recreation building, new tot lot equipment, signage, park furnishings,
landscaping, irrigation, and court lighting. GO Bond components include replacement playground equipment, irrigation, perimeter picket fencing, and security lighting. Other funding
includes the 1995 Parks Bond, and SNPB.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 75,000 | 27.54%
Construction Management Costs $ 7,389 | 2.71% Safe Neighborhood Parks Bond $ 12,500 | 4.59%
Architecture & Engineering Costs $ 22,824 | 8.38% Parks Bond 370 $ 184,828 | 67.87%
Construction Allocation $ 242,115 | 88.91%
Construction Budget (allocation less contingency) $ 217,904
Construction Contingency $ 24,212
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 272,328 Total $ 272,328 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2004
Milestones Date Project Status
AJE Selection Commission Approval Construction documents completed. Project was issued for bid. Pre-bid conference was held 10/23/01. Bids were]

opened on 11/16/01 and were evaluated by the City staff and consultants. One bid was received, which was over budget.
Rejection of bids approved by Commission on 4/10/02. Administration evaluating issuance of new bid, allowing the City to
Basis of Design Report award Group C parks (Fairway, Muss, Washington) as a group or as individual parks. New bid issuance anticipated in
August 2002.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Pine Tree Park

Neighborhood: Nautilus Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers: Bermello & Ajamil
Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Renovation of the 7.75-acre park per 1996 City of Miami Beach Parks Master Plan, including: park signage; landscaping; overseeding; irrigation; renovation of parking area; repair
wall on south side; removal of wall on Pine Tree Drive; enhancement of pine tree edge; additional security lighting; and resurfacing of pedestrian ways. GO Bond components include
security lighting, additional landscaping, and site furnishings. Other funding includes the 1995 Parks Bond. Pine Tree Park shoreline stabilization (600 ft., $210,000) to be
scheduled and funded through the GO Bond Neighborhoods Shoreline and Seawall Restoration Program.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 90,000 | 27.11%
Construction Management Costs $ 8,927 | 2.69% Parks Bond 370 $ 241,950 | 72.89%
Architecture & Engineering Costs $ 25,478 | 7.68%
Construction Allocation $ 297,545 | 89.64%
Construction Budget (allocation less contingency) $ 267,791
Construction Contingency $ 29,755
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 331,950 Total $ 331,950 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Nov-01
Milestones Date Project Status
AJE Selection Commission Approval Design of improvements prepared by the City's Property Management and Parks Departments. Construction began in
AJE Nofice to Proceed August 2001 and was scheduled for completion by December 2001. Project has been completed.
Basis of Design Report
Construction Documents Complete
Construction Notice to Proceed
Construction Complete / Close Out 1-Nov-01
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Scott Rakow Youth Center

Neighborhood: Bayshore Project Management: URS Construction Services

District: Middle Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Parks Construction Contractor: International Builders Latin America
Description:

Improvements to the community center per the City of Miami Beach Parks Master Plan, 1996. Proposed elements include: new ice rink, reconfigured main entrance to the Youth
Center, interior renovation and redesign on first floor and mezzanine, locker room renovations, pool facility improvements, new ADA-required elevator, and a gymnastics center. GO
Bond components provide funding necessary to complete Parks Bond Fund renovations listed above. Other funding includes the 1995 Parks Bond, and SNPB.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 150,512 | 4.17% G.O. Bond - Parks $ 150,000 | 4.16%
Construction Management Costs $ 54,564 | 1.51% Safe Neighborhood Parks Bond $ 941,000 | 26.10%
Architecture & Engineering Costs $ 345,190 | 9.57% Parks Bond 370 $ 2,048,895 | 56.82%
Construction Allocation $ 3,010,230 | 83.49% Parks Bond 370 Interest $ 465,755 | 12.92%
Construction Budget (allocation less contingency) $ 2,709,207
Construction Contingency $ 301,023
Equipment $ - 0.00%
Art in Public Places $ 45,154 | 1.25%
Land Acquisition $ - 0.00%
Total $ 3,605,650 Total $ 3,605,650 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Dec-02
Milestones Date Project Status
AJE Selection Commission Approval Construction begun 04/19/01 and is expected to be completed in May 2002. As of 8/15/01, construction was on schedule.

Additional costs of approximately $23,000 incurred for unforeseen utility relocations. Issues related to ice rink have been
resolved. Project is approximately 5 months late. Contractor prepared new schedule which shows a completion date of
Basis of Design Report Phase | as March 2002. Completion schedule will not be met. A new schedule has been developed. A time extension has|
been approved for 70 days. Project Phase | to be completed in late May 2002. On 4/10/02, Commission amended A/E
agreement for extension of time. Negotiations on additional costs and time extensions in progress. Resolution expected in
Construction Notice to Proceed July. Scope of project may be affected or additional funds will be needed to complete project. On 7/31/02, Commission
Construction Complete / Close Out approved grant application for SNPB Interest Earning funds.

A/E Notice to Proceed

Construction Documents Complete
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Island View Park

Neighborhood: Bayshore Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec

Description:

Improvements to the 3.43-acre neighborhood park per the City of Miami Beach Parks Master Plan, 1996. Proposed elements include: additional security lighting, park entry, new
playground surfacing, tot lot renovation, signage, park furnishings, landscaping, irrigation, and decorative fencing. GO Bond components include security lighting, and new tot lot
perimeter fencing. Other funding includes the 1995 Parks Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 150,000 | 39.94%
Construction Management Costs $ 10,069 | 2.68% Parks Bond 370 $ 209,579 | 55.81%
Architecture & Engineering Costs $ 29,837 | 7.95% Parks Bond 370 Interest $ 15,964 | 4.25%
Construction Allocation $ 335,637 | 89.37%
Construction Budget (allocation less contingency) $ 302,073
Construction Contingency $ 33,564
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 375,543 Total $ 375,543 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Aug-02
Milestones Date Project Status
AJE Selection Commission Approval Construction documents completed and project put out to bid on 6/19/01. Bid opened on 8/14/01 and construction

contract awarded on 09/05/01 to Trintec. Kick-off meeting held 10/31/01. Trintec started construction. Estimated project]
duration was 120 days. Per request of the community, the proposed shade pavilion was removed from the contractor's
Basis of Design Report contract, and a deductive change order was issued. Light pole installation completed. Concrete column installation started
on 2/21/02. Fence being fabricated. Substantial completion was scheduled for 4/16/02. Contractor failed substantiall
completion inspection on 4/18/02. Liquidated damages being assessed. Substantial completion attained on 5/6/02.
Construction Notice to Proceed 31-Oct-01]  |Project close-out inspection held in June 2002. Project close-out details are being addressed with Contractor.

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete 1-May-01

Current as of 1/30/2003 Page 71



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Bayshore Golf Course Renovation

Neighborhood: Bayshore Project Management: URS Construction Services
District: Middle Beach Architects / Engineers: Arthur Hills/Steve Forrest, Inc.
Bond Program(s): Construction Contractor: TDI International, Inc.
Description:

Renovation of Bayshore Golf Course, including new construction at the clubhouse, maintenance building, cart barn, restrooms, and rain shelters. Golf Course includes landscape,
irrigation, environmental remediation, and tennis court enhancements.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 196,627 | 3.43% Gulf Breeze Loan Pool $ 5,735,786 [100.00%
Construction Management Costs $ 74,613 | 1.30%
Architecture & Engineering Costs $ 490,378 | 8.55%
Construction Allocation $ 4,974,168 | 86.72%
Construction Budget (allocation less contingency) $ 4,476,751
Construction Contingency $ 497,417
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 5,735,786 Total $ 5,735,786 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Oct-02
Milestones Date Project Status
AJE Selection Commission Approval Sep-97 Golf course groundbreaking ceremony held November 9, 2001. Notice to Proceed given on December 3, 2001.

Construction began on December 5, 2001. Project completion scheduled for end of October 2002. Modifications to scope]
of services presented to and approved by City Commission on February 20, 2002, in the amount of $30,000, and for|
Basis of Design Report additional construction scope in the amount of $895,783. Time extensions may need to be considered. Application for|
grant in amount of $226,000 with equal match for irrigation alternative water supply approved by Commission 3/20/02.
Grant application presented to SFWMD in June. Grant was approved and will be dispersed after project completion in
Construction Notice to Proceed 3-Dec-01| |October. On 7/31/02, Commission approved grant application for SNPB Interest Earning Funds.

Construction Complete / Close Out

A/E Notice to Proceed Nov-97

Construction Documents Complete Jun-01
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Collins Park
Neighborhood: City Center Project Management: URS Construction Services
District: South Beach Architects / Engineers: Stern Architects
Bond Program(s): G.O. Bond - Parks Construction Contractor:
Description:

Renovation and redesign of Collins Park on the west side of Collins Avenue (approx. 4.5 acres) per Cultural Campus Master Plan after the demolition of the existing library. Does not
include Collins Park improvements on the east side of Collins Avenue (approx. 3.3 acres), for which design and construction are to be coordinated with the streetscape
improvements and beach walk improvements.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 1,800,000 [100.00%
Construction Management Costs $ 48,522 | 2.70%
Architecture & Engineering Costs $ 134,090 | 7.45%
Construction Allocation $ 1,617,388 | 89.85%
Construction Budget (allocation less contingency) $ 1,455,649
Construction Contingency $ 161,739
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,800,000 Total $ 1,800,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jun-04
Milestones Date Project Status
AJE Selection Commission Approval awarded] [Work on project design and construction documents scheduled to begin by end of 2001 or early 2002. Construction work]

cannot be bid until library is completed in late 2003. City Commission authorized conceptual design agreement for|
Rotunda Building on 3/20/02. Edward Lewis Architects selected from rotating list for estimation of probable construction
Basis of Design Report cost to bring the building up to code. The building will be designed to accommodate a multi purpose community room.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Flamingo Park

Neighborhood: Flamingo Project Management: URS Construction Services
District: South Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Renovation of the 34.5 acre park per 1996 City of Miami Beach Parks Master Plan, including: new Boy's and Girl's Club; aquatic play area at pool; stadium renovations; miscellaneous building
improvements; resurfacing of track and renovation of bleachers; retrofit of tennis courts; accessible routes; security lighting; basketball court lighting; new tot lot with shade pavilion; landscaping;
irrigation; and extension of the sidewalks on 11th Street and 12th Street. Proposed GO Bond components include: perimeter aluminum picket fencing, security lighting, football field renovations, new
bleachers, track resurfacing, completion of tennis court improvements, court lighting, new shade pavilion, and a new irrigation system. Renovation and buffering for compatibility of the Property
Maintenance Facility in Flamingo Park is funded separately. Pool expansion is a coordinated project of Phase | renovations. Other funding includes the SNPB.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 202,158 | 8.05% G.O. Bond - Parks $ 2,500,000 | 99.50%
Construction Management Costs $ 32,244 | 1.28% Safe Neighborhood Parks Bond $ 12,500 | 0.50%
Architecture & Engineering Costs $ 199,994 | 7.96%
Construction Allocation $ 2,046,149 | 81.44%
Construction Budget (allocation less contingency) $ 1,841,534
Construction Contingency $ 204,615
Equipment $ - 0.00%
Art in Public Places $ 31,955 | 1.27%
Land Acquisition $ - 0.00%
Total $ 2,512,500 Total $ 2,512,500 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2005
Milestones Date Project Status
AJE Selection Commission Approval On 10/17/01, the City Commission approved the appropriation of $100,000 to be used as a match to a FRDAP Grant, if]

awarded, for the renovation of the playground and the construction of a new restroom. An RFQ is being prepared for final|
construction design. On 4/10/02, Commission amended A/E agreement with Corradino Group to delete this project from
Basis of Design Report scope of agreement. RFQ approved for issuance by Commission on 6/19/02. RFQ to be issued in July.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Flamingo Pool Renovation and Expansion

Neighborhood: Flamingo Project Management: URS Construction Services
District: South Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Parks Construction Contractor: Regosa Engineering
Description:

Includes renovation of existing pool and additional funding for construction of new pool to have 4 additional lanes. Lap pool enlargement will be approximately 28 ft. by 75 ft. to be
added and coordinated with construction of new pool listed under Flamingo Park improvements. GO Bond funding is for the expansion. Pool expansion is part of the Phase | project.
Other funding includes the 1995 Parks Bond, and SNPB.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts

Program Management Costs $ 148,677 | 4.73% G.O. Bond - Parks $ 400,000 | 12.73%

Construction Management Costs $ 51,639 | 1.64% Safe Neighborhood Parks Bond $ 1,168,088 | 37.18%

Architecture & Engineering Costs $ 252,953 | 8.05% Capital Projects Fund 351 $ 77,000 | 2.45%

Construction Allocation $ 2,648,438 | 84.30% Parks Bond 370 $ 1,394,394 | 44.38%
Construction Budget (allocation less contingency) $ 2,383,594 Parks Bond 370 Interest $ 102,182 | 3.25%
Construction Contingency $ 264,844

Equipment $ - 0.00%

Art in Public Places $ 39,958 | 1.27%

Land Acquisition $ - 0.00%

Total $ 3,141,665 Total $ 3,141,664 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jun-02

Milestones Date Project Status
AJE Selection Commission Approval awarded Construction began on 4/19/01 and is estimated to take 322 days. Demolition of existing structure completed in June]

2001. Construction of new pool underway. On 4/10/02, Commission amended A/E agreement for extension of time. Pool

AJE Notice to Proceed issued was substantially completed on 6/20/02. Punchlist items completion underway.

Basis of Design Report N/A

Construction Documents Complete

Construction Notice to Proceed 9-Apr-01

Construction Complete / Close Out

Current as of 1/30/2003 Page 75



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

10th Street Auditorium & Beach Patrol Headquarters

Neighborhood: Flamingo Project Management: City of Miami Beach
District: South Beach Architects / Engineers: STA Group

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Renovation of the Beach Patrol Headquarters and Auditorium located in Lummus Park at 10th Street. Renovation to include upgrades to ADA requirements, painting, and restoration
of deteriorated facilities and equipment.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 690,000 |100.00%
Construction Management Costs $ 18,490 | 2.68%
Architecture & Engineering Costs $ 55,200 | 8.00%
Construction Allocation $ 616,310 | 89.32%
Construction Budget (allocation less contingency) $ 554,679
Construction Contingency $ 61,631
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 690,000 Total $ 690,000 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jan-04
Milestones Date Project Status
AJE Selection Commission Approval STA awarded design contract for improvements. Property Management proceeded with roof and AC repair and punch list}

items required prior to occupancy by the Miami Design Preservation League in 10/01. Meeting held with consultant]
9/20/01 to determine strategy for keeping building operational during design period. Meeting held on 10/22/01 with staff,
Basis of Design Report STA and Beach Patrol to determine Beach Patrol facility needs. STA met with staff on 11/29/01 to review preliminary
concept plans. Intermediate-stage plans presented to staff on 3/13/02. Community Workshop held 4/9/02. Substantiall
consensus expressed by Community in support of project. Final planning issues resolved and project presented at 7/1/02]

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed Committee meeting. The Master Plan is scheduled for review at the August HPB meeting and September Committee and|
Construction Complete / Close Out Commission meetings. At 7/1/02 meeting, GO Bond Committee approved using $380,000 for interim repairs (HVAC &
roof).
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Lummus Park

Neighborhood: Flamingo Project Management: City of Miami Beach
District: South Beach Architects / Engineers: Bermello & Ajamil
Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Improvements to the 26.34-acre regional park per the City of Miami Beach Parks Master Plan, 1996. Proposed elements include: new restroom building at 14th Street without
concession; restored restroom at 6th Street; beach volleyball and soccer area; resurfacing of serpentine walk; widening of sidewalk along Ocean Drive; 2 new tot lots; new
playground; signage; park furnishings; landscaping including areas east of wall; irrigation; and new palm trees with uplighting. GO Bond components include additional landscaping,
and widening of the sidewalks on the east side of Ocean Drive. Other funding includes the 1995 Parks Bond, and FRDAP.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 1,100,000 | 57.21%
Construction Management Costs $ 51,444 | 2.68% Parks Bond 370 $ 690,376 | 35.91%
Architecture & Engineering Costs $ 156,486 | 8.14% Parks Bond 370 Interest $ 32,384 | 1.68%
Construction Allocation $ 1,714,830 | 89.19% FRDAP Grant $ 100,000 | 5.20%
Construction Budget (allocation less contingency) $ 1,543,347
Construction Contingency $ 171,483
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,922,760 Total $ 1,922,760 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jan-04
Milestones Date Project Status
AJE Selection Commission Approval Bermello & Ajamil given notice to proceed with Phase Il of improvements 04/06/01. Community meetings held 05/09/01,

) 05/22/01, and 07/12/01. Project design was temporarily on hold pending request by consultant for additional reimbursable]
AJE Notice to Proceed 6-Apr-01 and survey expenses. At its 1/30/02 meeting, the City Commission passed an item approving $7,500 in additional
Basis of Design Report reimbursable and survey expenses to be allocated from previously appropriated funds. Staff met with Consultant to restart]
planning process. Design is proceeding. Staff and consultant meeting to attempt to finally resolve 14th Street bathroom
component. Design scheduled to be presented at 9/10/02 HPB meeting.

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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South Shore Community Center

Neighborhood: Flamingo Project Management: City of Miami Beach
District: South Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Complete renovation and reconstruction of existing facilities at 6th Street. Consistent with the City of Miami Beach Parks Master Plan, 1996, the renovation includes full building and
playground bathroom renovation, new playground equipment, signage, lighting, landscaping, and sidewalk widening along 6th Street. Funding is per 10/00 plan. Construction
includes contingency ($25,911) and asbestos abatement ($50,000). A/E includes REG fees, property appraisal report ($1,250), and reimbursables ($12,887). There is a $29,508
shortfall that is rectified by waiver of certain flood requirements by FEMA. Other funding includes the 1995 Parks Bond, and FRDAP. The GO Bond portion does not reflect
appropriations from ADA Citywide Improvements ($100,000) or Roof Assessment Plan ($100,000).

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 1,350,000 | 80.60%
Construction Management Costs $ 51,444 | 2.68% Sunshine State Loan Pool $ 125,000 | 7.46%
Architecture & Engineering Costs $ 156,486 | 8.14% G.O. Bond - Parks (Roof Assessment) $ 100,000 | 5.97%
Construction Allocation $ 1,714,830 | 89.19% G.O. Bond - Parks (ADA City-wide Renovations) | $ 100,000 | 5.97%
Construction Budget (allocation less contingency) $ 1,543,347 0.00%
Construction Contingency $ 171,483 0.00%
Equipment $ - 0.00% 0.00%
Art in Public Places $ - 0.00% 0.00%
Land Acquisition $ - 0.00% 0.00%
Total $ 1,922,760 Total $ 1,675,000 | 87.11%
Project Timeline
Planning Design Construction Projected Completion Date: Aug-03
Milestones Date Project Status
AJE Selection Commission Approval Construction documents are 90% complete. Building permit is being obtained. Construction has been delayed due tof

Building Department requirements for fire sprinklers and flood proofing, for which funding has not been identified. REG is|
completing plans and bid documents. Expect to issue bid by 8/1/02, with Construction to start by 10/02. On 1/9/02, the]
Basis of Design Report Commission accepted a letter from a resident requesting debarment procedures for REG, the A/E consultant. The issue]
was referred to the Debarment Committee. On 2/20/02, the Commission approved a $20,000 budget and an agreement]
with Daniel Davis, PE and Attorney at Law, for services related to the debarment investigation. Application for waiver of]
Construction Notice to Proceed FEMA flood plain requirement approved on 4/5/02. Final plans and specifications from Consultant anticipated for 7/31/02.

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete
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Belle Isle Park

Neighborhood: Venetian Islands - Belle Isle Project Management: City of Miami Beach
District: South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Improvements to the _-acre neighborhood park per the improvements listed in the 1999 G.O. Bond Issue as a coordinating project with the streetscape. Proposed elements include:
a playground, landscape, irrigation, site furnishings, pedestrian, and lighting improvements. A/E fees per appropriation (Res 2000-24031).

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 600,000 |100.00%
Construction Management Costs $ 15,874 | 2.65%
Architecture & Engineering Costs $ 55,000 | 9.17%
Construction Allocation $ 529,126 | 88.19%
Construction Budget (allocation less contingency) $ 476,213
Construction Contingency $ 52,913
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 600,000 Total $ 600,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2004
Milestones Date Project Status
AJE Selection Commission Approval 31-Jul-02] [|Construction documents are 30% complete. Project is part of Venetian Islands Neighborhood Improvements Bid Package]
AJE Nofi P q B. Design will be incorporated as part of the Venetian Islands. City prepared RFQ for design services for an urban
otice to Procee design/engineering firm to complete the planning and design of the project. Committee recommended issuance of RFP on
Basis of Design Report 4/8/02, and Commission approved on 4/10/02. RFQ was issued 4/15/02, with deadline for responses on 5/17/02. Seven
: responses received. Committee met in July to rank submissions. On , Commission approved ranking an
Construction Documents Complete . . d . c . . ; i ‘]_ I k- submissi O 7131002, C . issi d ki d
authorized the Administration to negotiate with Kunde Sprecher & Associates (top ranked firm).
Construction Notice to Proceed
Construction Complete / Close Out
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Palm Island Park

Neighborhood: South Islands Project Management: City of Miami Beach

South Beach REG

G.0. Bond - Parks

District: Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Improvements to the 2.13-acre neighborhood park per the City of Miami Beach Parks Master Plan, 1996. Proposed elements include: repair of the shade pavilion, renovation of the
existing basketball court, renovation of tennis courts, pedestrian paving, site lighting, new playground equipment, signage, furnishings, landscaping and irrigation. GO Bond portion
for court and security lighting and for refurbishment of tennis courts. Other funding includes the 1995 Parks Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Parks $ 75,000 | 21.66%
Construction Management Costs $ 9,273 | 2.68% Parks Bond 370 $ 271,212 | 78.34%
Architecture & Engineering Costs $ 27,847 | 8.04%
Construction Allocation $ 309,092 | 89.28%
Construction Budget (allocation less contingency) $ 278,183
Construction Contingency $ 30,909
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 346,212 Total $ 346,212 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jan-01
Milestones Date Project Status
AJE Selection Commission Approval awarded| [|Project completed.
AJE Notice to Proceed issued
Basis of Design Report completed
Construction Documents Complete completed
Construction Notice to Proceed issued
Construction Complete / Close Out 1-Jan-01

Current as of 1/30/2003

Page 80



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Washington Park

Neighborhood: South Pointe Project Management: City of Miami Beach
District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Improvements to the 1.4-acre neighborhood park per the City of Miami Beach Parks Master Plan, 1996. Proposed elements include: shade pavilion at Community Gardens, 3 gated
park entries and accessible routes, security lighting, tennis court lighting, new playground and surfacing, park furnishings, landscaping, and irrigation. CMB CM amount includes
$125 handling fee for SNPB.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Safe Neighborhood Parks Bond $ 12,500 | 4.11%
Construction Management Costs $ 8,260 | 2.71% South Pointe RDA TIF $ 291,924 | 95.89%
Architecture & Engineering Costs $ 25,002 | 8.21%
Construction Allocation $ 271,162 | 89.07%
Construction Budget (allocation less contingency) $ 244,046
Construction Contingency $ 27,116
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 304,424 Total $ 304,424 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2004
Milestones Date Project Status
AJE Selection Commission Approval Construction documents completed. Project was issued for bid. Pre-bid conference was held 10/23/01. Bids were]

opened on 11/16/01 and were evaluated by the City staff and consultants. One bid was received, which was over budget.
Rejection of bids approved by Commission on 4/10/02. Administration evaluating issuance of new bid, allowing the City to
Basis of Design Report award Group C parks (Fairway, Muss, Washington) as a group or as individual parks. New bid issuance anticipated in
August 2002.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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South Pointe Park

Neighborhood: South Pointe Project Management: URS Construction Services
District: South Beach Architects / Engineers: Bermello & Ajamil

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Improvements to the 17-acre regional park per the City of Miami Beach Parks Master Plan, 1996. Proposed elements include: redesigned park entrance, additional parking, new
restroom building, pedestrian paving, site lighting, playgrounds, signage, landscaping and irrigation. Other funding includes the 1995 Parks Bond. South Pointe Park shoreline
stabilization (450 ft. of living seawall., $157,500) to be scheduled and funded through the GO Bond Neighborhoods Shoreline and Seawall Restoration Program.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 246,152 | 4.73% G.O. Bond - Parks $ 2,000,000 | 38.46%
Construction Management Costs $ 67,157 | 1.29% South Pointe RDA TIF $ 3,200,000 | 61.54%
Architecture & Engineering Costs $ 332,258 | 6.39%
Construction Allocation $ 4,486,819 | 86.28%
Construction Budget (allocation less contingency) $ 4,038,137
Construction Contingency $ 448,682
Equipment $ - 0.00%
Art in Public Places $ 67,614 [ 1.30%
Land Acquisition $ - 0.00%
Total $ 5,200,000 Total $ 5,200,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2005
Milestones Date Project Status
AJE Selection Commission Approval awarded] |Two community meetings held to obtain input on improvements. City staff conducted planning session 07/13/01.

Summary of staff direction on improvements prepared for provision to consultant. Project design was temporarily on hold
pending request by consultant for additional reimbursable and survey expenses. At its 1/30/02 meeting, the Commission
Basis of Design Report passed an item approving $4,500 in additional survey expenses to be allocated from previously appropriated funds. Staff
will meet with the Consultant to restart the design process.

A/E Notice to Proceed issued

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Fire Apparatus

Neighborhood: City-Wide Project Management: City of Miami Beach
District: City-Wide Architects / Engineers:

Bond Program(s): G.O. Bond - Fire Safety Construction Contractor:

Description:

Purchase of 2 Pierce Dash 55-foot skyboom trucks and associated equipment - $880,128 (7/00), and purchase of 2 aerial ladder platforms and associated equipment - $1,408,192
(11/00), and purchase of 2 thermal imaging cameras - $38,000 (5/01). Balance of $373,680 is for purchase of remaining pumper.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Fire Safety $ 2,700,000 [100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ - 0.00%
Construction Budget (allocation less contingency) $ -
Construction Contingency $ -
Equipment $ 2,700,000 | 100.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 2,700,000 Total $ 2,700,000 |100.00%
Project Timeline
Planning Purchase Implementation Projected Completion Date: Jul-02
Milestones Date Project Status
AJE Selection Commission Approval 2 Pierce Dash 55-foot skyboom trucks and associated equipment ($880,128) purchased and in use. 2 aerial ladder|
A/E Notice to Proceed platforms and associ.ated equipment ($l,408,l£?2) purchased and in use. 2 thermal imaging cameras ($38,000) haye been
purchased and received. Balance ($373,680) is for purchase of remaining pumper, which was delivered and put into use
Basis of Design Report in July 2002.
Construction Documents Complete
Construction Notice to Proceed
Construction Complete / Close Out
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Fire Station No. 2

Neighborhood: Bayshore Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers: STA Group, Todd Tragash
Bond Program(s): G.O. Bond - Fire Safety Construction Contractor: Jasco

Description:

Full historic restoration of Fire Station 2 at 2300 Pine Tree Drive includes: renovation, new apparatus bays, and living quarters. A/E design and consulting fees of $87,289, with
construction management-at-risk, construction, testing, CMB CM, FF&E, and contingency - $4,567,660. Project scope includes addition of Emergency Operations Center and
redesign of the Public Works Yard entrance.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Fire Safety $ 4,686,449 [100.00%
Construction Management Costs $ - 0.00% 0.00%
Architecture & Engineering Costs $ 204,289 | 4.25% 0.00%
Construction Allocation $ 4,567,660 | 95.09% 0.00%
Construction Budget (allocation less contingency) $ 4,110,894 0.00%
Construction Contingency $ 456,766 0.00%
Equipment $ - 0.00% 0.00%
Art in Public Places $ 31,500 | 0.66% 0.00%
Land Acquisition $ - 0.00% 0.00%
Total $ 4,803,449 Total $ 4,686,449 | 97.56%
Project Timeline
Planning Design Construction Projected Completion Date: Dec-03
Milestones Date Project Status
AJE Selection Commission Approval awarded] |The construction of a new water tank and pump station in the Public Works Yard included in this project. Amendment No.

2 for design of an EOC and redesign of the Public Works Yard entrance was approved by the Commission on 10/17/01.
100% submittal received on 12/21/01 to start permit process. Permit process should be completed in June 2002. Jasco|
Basis of Design Report has been directed to provide two GMPs: one for the fire station and one for the water tanks. A meeting with all parties was
held on 2/5/02 and all decisions regarding tanks and Public Works Yard were made. Consultant is proceeding with
completion of documents. GMP expected in August 2002. Further Master Plan of Public Works Site including temporaryf
Construction Notice to Proceed use of one hole at Par 3 golf course for employee parking is in progress. Construction staging, and sequencing plan b
Construction Complete / Close Out Zyscovitch is underway. Report expected in July 2002.

A/E Notice to Proceed issued

Construction Documents Complete
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Fire Station No. 4

Neighborhood: North Shore Project Management: URS Construction Services
District: North Beach Architects / Engineers: MC Harry

Bond Program(s): G.O. Bond - Fire Safety Construction Contractor:

Description:

Historic renovation and rehabilitation of the fire house, including new apparatus bays and living quarters. Prior years cost is for environmental restoration work to bring facility into
compliance with State and County environmental regulations. Prior work included environmental restoration work to bring facility into compliance with State and County
environmental regulations ($10,395). To be coordinated with Fire Station 4 Seawall Repair (300 ft., $225,000 from Neighborhoods GO Bond Seawalls item); outfall rehabilitation (2 at
$10,000); and outfall dredging (2 at $1,500) (from stormwater bond, miscellaneous items). Other funding for fire renovation from HUD CDBG. Seawall component and prior work not
included in cost and funding summary.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 224,438 | 8.31% G.O. Bond - Fire Safety $ 1,925,525 | 77.78%
Construction Management Costs $ 53,000 | 1.96% CDBG $ 550,000 | 22.22%
Architecture & Engineering Costs $ 241,930 | 8.96%
Construction Allocation $ 2,158,592 [ 79.93%
Construction Budget (allocation less contingency) $ 1,942,733
Construction Contingency $ 215,859
Equipment $ - 0.00%
Art in Public Places $ 22,565 | 0.84%
Land Acquisition $ - 0.00%
Total $ 2,700,525 Total $ 2,475,525 | 91.67%
Project Timeline
Planning Design Construction Projected Completion Date: Oct-03
Milestones Date Project Status
AJE Selection Commission Approval On 9/20/01, the Commission approved a Resolution instructing the Administration to study the location of the new facility]

on northerly side of site, with renovation to existing facility. On 12/11/01, HP Board unanimously recommended
designation of Fire Station as historic site. Design kick-off meeting held 1/11/02. 2nd schematic design progress meeting
Basis of Design Report held 1/25/02. Consensus reached to study relocation of existing building. Site designated historic by Commission
3/20/02. Schematic design to be completed 3/21/02. HP Board presentation was held on 4/9/02. NTP for design
development phase issued 4/18/02. Administration granted waiver of development regulations related to setbacks and|
Construction Notice to Proceed parking by Commission on 6/19/02. Design approved by HPB on 7/9/02. Topographical survey being finalized by City.

Construction Complete / Close Out

A/E Notice to Proceed 11-Jan-02

Construction Documents Complete
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Byron Carlyle Theater Renovation

Neighborhood: North Shore Project Management: City of Miami Beach
District: North Beach Architects / Engineers: City of Miami Beach
Bond Program(s): Construction Contractor:

Description:

The City has acquired the property of the Byron Carlyle Theater (fronting 71st Street between Byron and Carlyle Avenues) for an adaptive re-use of the movie theater into a cultural
arts facility to provide performance space, rehearsal studios, office for cultural arts organizations, and a sidewalk cafe. Per Reso. 2001-24344, $1,700,000 for land purchase,
$12,000 for closing costs, and $500,000 for initial repairs including $260,000 for replacement of roof, $40,000 for general light maintenance of the facility, and $200,000 for lobby
remodeling, minimal air conditioning improvements, one ADA-compliant restroom and exterior lighting.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Quality of Life - North Beach $ 300,000 | 3.81%
Construction Management Costs $ 167,592 | 2.13% MBCDC $ 100,000 | 1.27%
Architecture & Engineering Costs $ 400,000 | 5.09% General Fund - undesignated balance $ 7,465,975 | 94.91%
Construction Allocation $ 5,586,383 | 71.02%
Construction Budget (allocation less contingency) $ 5,027,745
Construction Contingency $ 558,638
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ 1,712,000 | 21.76%
Total $ 7,865,975 Total $ 7,865,975 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Phase | of the renovations is completed. Phase Il construction plans nearing completion. A partial roof and HVAC]

replacement bid has been received in the amount of $282,345. Contract award is pending Commission approval in March|
2002. Applied for a grant from US Dept. of Commerce Economic Development Administration in amount not to exceed
Basis of Design Report $1.1 million. Fire sprinkler system plans complete. Sanitary lift station plans in development. Fire alarm plans in
development. Demolition plans complete. Contracts for the Demolitions and Fire sprinkler system expected to be in place]
by end of July 2002. HVAC contractor 75% completed with Phase | and Phase Il areas. Construction of Phase Il
Construction Notice to Proceed expected to begin by 8/30/02. On 7/31/02, Commission approved application for DOS Cultural Facilities Grant.

Construction Complete / Close Out

A/E Notice to Proceed

Construction Documents Complete
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Parks Maintenance Facility

Neighborhood: Bayshore Project Management: City of Miami Beach
District: Middle Beach Architects / Engineers: Bermello & Ajamil
Bond Program(s): G.O. Bond - Neighborhoods, Parks Construction Contractor:

Description:

Renovation of the Parks Maintenance facility on North Meridian Avenue, includes renovation of building and greenhouse, security lighting, screening landscape, and new employee
lot. Funding is through GO Bond Neighborhoods, $432,170 and GO Bond Parks, $128,246. Other funding sources include the 1995 Parks Bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Neighborhoods $ 432,170 | 46.28%
Construction Management Costs $ 25,232 | 2.70% G.O. Bond - Parks $ 128,246 | 13.73%
Architecture & Engineering Costs $ 65,705 | 7.04% Parks Bond 370 $ 373,306 | 39.98%
Construction Allocation $ 841,052 | 90.08%
Construction Budget (allocation less contingency) $ 756,947
Construction Contingency $ 84,105
Equipment $ - 0.00%
Art in Public Places $ 1,733 | 0.19%
Land Acquisition $ - 0.00%
Total $ 933,722 Total $ 933,722 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Apr-03
Milestones Date Project Status
AJE Selection Commission Approval Construction documents were scheduled to be completed in early 8/01 with construction to be bid as part of the Bayshore]

Golf Course package. Construction documents completed in mid-October, 2001. Documents are currently in the Building
Department for permit review. At its 1/30/02 Meeting, the City Commission passed an item approving $5,750 in additional
Basis of Design Report reimbursable and survey expenses allocated from previously appropriated funds. During City and permit reviews,
significant design and scope inconsistencies have been found. The consultant has been directed to make the necessary

corrections. Permit review completion is now expected in Summer of 2002. Construction completion is estimated in early]
Construction Notice to Proceed Spring 2003.

A/E Notice to Proceed

Construction Documents Complete 15-Oct-01

Construction Complete / Close Out
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Public Works Facility

Neighborhood: Bayshore Project Management: URS Construction Services
District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhood, Parks Construction Contractor:

Description:

Public Works renovation includes: renovation of 20,000 sq. ft. facility, 5,000 sq. ft. expansion, ADA compliance, access road, environmental remediation, paving, drainage, lighting,
parking, and fueling facility for City vehicles. Funding is through GO Bond Neighborhoods, $2,280,024; and GO Bond Parks, $580,976. Initial A/E cost to provide pro-rata share
toward study to determine feasibility of co-locating the property maintenance facility with the public works yard ($61,323 for $98,300 contract shared with Property Maintenance
Facility allocation). In addition, $200,000 appropriated for roof repairs, garage door replacements, hurricane shutters, interior modifications for support services facility at Fire Station
#2 and Public Works Yard (5/01).

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 179,024 | 6.26% G.O. Bond - Neighborhoods $ 2,280,024 | 79.69%
Construction Management Costs $ 37,000 | 1.29% G.O. Bond - Parks $ 580,976 | 20.31%
Architecture & Engineering Costs $ 233,990 | 8.18%
Construction Allocation $ 2,410,986 | 84.27%
Construction Budget (allocation less contingency) $ 2,169,887
Construction Contingency $ 241,099
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 2,861,000 Total $ 2,861,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2005
Milestones Date Project Status
AJE Selection Commission Approval Effort to revisit master plan suspended. Decision made to utilize master plan previously completed by STA.

Reconstruction of water tanks and pump station expedited by adding it to Fire Station No. 2 scope of services. All work]
coordinated with work on adjacent Fire Station No. 2 project. CDM completed schematic design of water tank and pump|
Basis of Design Report station in 1/02. CDM presented proposal for water tanks construction documents in 2/02 with a recommendation for|
location of tanks and pump station. Staff approved planning and schematic recommendation by CDM to place two 3
million gallon tanks on site. A new designer will be retained to provide further planning of the yard area and surrounding

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed facilities. On 4/8/02, Committee approved recommendation to Commission that already appropriated funds for feasibility]

Construction Complete / Close Out study be used for master plan and sequencing agreement with Zyscovitch. Commission approved on 4/10/02. Master
Plan kick-off held 4/22/02. Technical documents and scope of needs under evaluation by Consultant. Report expected in
July 2002.
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Colony Theater

Neighborhood: Flamingo Project Management: City of Miami Beach
District: South Beach Architects / Engineers: Richard Heisenbottle
Bond Program(s): Construction Contractor:

Description:

Renovations to the Colony Theater to improve theater operations and performance functions, and provide renovations to comply with ADA Title Ill requirements. Currently in design
phase with Richard Heisenbottle architect, with construction to start in mid-2002. Concert Association to manage facility operations.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts

Program Management Costs $ - 0.00% Miami-Dade Cultural Affairs $ 775,000 | 35.23%

Construction Management Costs $ 57,142 | 2.60% Florida Department of State $ 500,000 | 22.73%

Architecture & Engineering Costs $ 209,523 | 9.52% Fed. Save America's Treasures $ 700,000 | 31.82%

Construction Allocation $ 1,904,762 | 86.58% CMB Cultural Arts Council $ 165,000 | 7.50%
Construction Budget (allocation less contingency) $ 1,714,286 Bond Fund 351 $ 60,000 | 2.73%
Construction Contingency $ 190,476

Equipment $ - 0.00%

Art in Public Places $ 28,573 [ 1.30%

Land Acquisition $ - 0.00%

Total $ 2,200,000 Total $ 2,200,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date:

Milestones Date Project Status
AJE Selection Commission Approval Design is underway. Construction is anticipated to begin in July 2002. On 7/31/02, Commission approved application for|

) DOS Cultural Facilities grant.
A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Regional Library

Neighborhood: Flamingo Project Management: URS Construction Services
District: South Beach Architects / Engineers: Robert A.M. Stern

Bond Program(s): Construction Contractor: Tower Group

Description:

Demolition of existing library and replacement with new 42,000 s.f. regional library. Project currently in bid process to be awarded in January 2002. Costs per PM Project Funding
Report with contingency added to construction cost and $10-k design moved to Parking Alt. B. With regard to total design contract Res. 99-23218 for A/E services reduces by
$200,000 to NTE $925,000 after deleting 400-space parking garage. This amount s for library, park, streetscape. Amendment with resolution also approves $91,035 of this amount
for streetscape design. Res 2000-38 provides fro $76,640 additional for changing design to accommodate development of King site. Per Res. 99-23148, after deleting 400 space
garage, $8,492,500 appropriated for the construction of the project (library, surface parking, park).

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% State Library Grant $ 300,000 | 2.59%
Construction Management Costs $ 105,419 | 0.91% CDT Interlocal Agreement $ 11,144,860 | 96.08%
Architecture & Engineering Costs $ 2,861,640 | 24.67% City Center RDA TIF (1998) $ 155,140 | 1.34%
Construction Allocation $ 7,027,941 | 60.59%
Construction Budget (allocation less contingency) $ 6,325,147
Construction Contingency $ 702,794
Equipment $ - 0.00%
Art in Public Places $ 105,000 | 0.91%
Land Acquisition $ 1,500,000 | 12.93%
Total $ 11,600,000 Total $ 11,600,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Aug-03
Milestones Date Project Status
AJE Selection Commission Approval Bids for the project received on December 19, 2002. Recommendation to award to lowest, best bidder presented to

Commission on January 30, 2002, but withdrawn due to bid request. Administration is further evaluating bids, further
reviewing bidders qualifications in order to resolve bid protest. Administration's recommendation presented to Commission
Basis of Design Report and awarded to the Tower group for over $7 million. Substantial completion scheduled for 6/8/2003. Final completion|
scheduled for 8/7/2003.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed 13-May-02

Construction Complete / Close Out
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Bass Museum

Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers: Arata Isozaki/Spillis Candela
Bond Program(s): Construction Contractor: Danville Findorf. Inc.
Description:

Renovation of 10,000 s.f. existing building and 20,000 s.f. expansion of the Bass Museum of Art at 2121 Park Avenue. Coordinated with Regional Library and Collins Park
improvements as part of the Cultural Campus.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts

Program Management Costs $ - 0.00% State Grant $ 1,605,322 | 18.16%

Construction Management Costs $ 720,000 | 8.14% Resort Tax $ 627,000 | 7.09%

Architecture & Engineering Costs $ 1,014,390 | 11.48% Private Donation $ 179,000 | 2.02%

Construction Allocation $ 6,805,000 | 76.98% Gulf Breeze Loan Pool $ 5,790,178 | 65.50%
Construction Budget (allocation less contingency) $ 6,124,500 Bond Fund 351 $ 638,500 | 7.22%
Construction Contingency $ 680,500

Equipment $ 180,610 | 2.04%

Art in Public Places $ 120,000 | 1.36%

Land Acquisition $ - 0.00%

Total $ 8,840,000 Total $ 8,840,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Sep-02

Milestones Date Project Status
AJE Selection Commission Approval 1995 Project construction is complete. Substantial completion granted in September 2000. Temporary certificate of occupancyf

is in place. Closeout and final completion has been delayed by problems with the HVAC system and by warranty]
corrections after substantial completion. URS has been retained to assist the City in completing the closeout negotiations
Basis of Design Report with Danville Findorf. A meeting to begin closeout process is expected in early 2002. Replacement of wood floor damaged
during a water intrusion accident underway. Will be completed by March 18, 2002. Revisions to the controls have been

A/E Notice to Proceed 1996

Construction Documents Complete Sep-97 3 i i L

- - completed. Currently, DDC is completing the reprogramming of the building's energy management system. Expected
Construction Notice to Proceed Jan-98| |completion is July 2002. Negotiations with DFI completed and approved by the Commission on 5/29/02. Final certificate]
Construction Complete / Close Out of occupancy and project closeout in progress. Completion and final payment expected in July 2002. HVAC issues and

closeout of Spillis Candella agreement will be resolved after system is working for a period of at least 3 months after|
August 1, 2002.
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Property Management Yard

Neighborhood: Flamingo Project Management: City of Miami Beach
District: South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Fire Safety, Neighborhoods, Parks Construction Contractor:

Description:

The replacement of the Property Management Facility currently located in Flamingo Park includes replacement of the maintenance and warehouse facility, parking for City and employee vehicles, and, ADA
compliance. The present facility is in need of full restoration. The project is currently in the planning phase, with a contract underway to perform a feasibility study for co-location and/or relocation of the public
works and property maintenance facility. Recommendations have not been received, and upon finalization of planning and programming, design of the facility will be bid and performed. This schedule
anticipates that construction will not occur before late 2002. Funding is through GO Bond Neighborhoods, $970,205; GO Bond Parks, $738,045; and GO Bond Fire Safety, $215,750. Initial A/E cost to
provide pro-rata share toward study to determine feasibility of co-locating the property maintenance facility with the public works yard ($36,977 for $98,300 contract shared with Property Maintenance Facility
allocation). Design costs are estimated at 8% with all reimbursables, and not including feasibility study.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% G.O. Bond - Fire Safety $ 215,750 | 11.21%
Construction Management Costs $ 51,000 | 2.65% G.O. Bond - Neighborhoods $ 970,205 | 50.43%
Architecture & Engineering Costs $ 172,979 | 8.99% G.O. Bond - Parks $ 738,045 | 38.36%
Construction Allocation $ 1,700,021 | 88.36%
Construction Budget (allocation less contingency) $ 1,530,019
Construction Contingency $ 170,002
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,924,000 Total $ 1,924,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2005
Milestones Date Project Status
AJE Selection Commission Approval Effort to relocate facility to Public Works site on Dade Blvd. has been deemed infeasible. Project to be incorporated into

Flamingo Park Project. An RFQ is being prepared for final construction design. RFQ approved for issuance on 6/19/02

AJE Notice to Proceed by Commission. RFQ to be issued in July.

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Convention Center and Jackie Gleason Theater of the Performing Arts Improvements

Neighborhood: Flamingo Project Management: URS Const. Service (not all components)
District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Improvements include: FF&E, roof repairs/replacements, purchase of 2-acre staging yard, for Convention Center, installation of video information system, energy conservation
initiatives, resealing convention center floor as expected major maintenance, exterior painting and waterproofing, replacement of doors and freight doors, hurricane shutters, lighting
controls enhancements, repair and upgrade elevators and escalators, installation of exterior and interior signage, interior landscaping at the Convention Center, restrooms & ADA
improvements, communications upgrade, air wall reconditioning, Theater interiors, Porte Cochere, theatrical lighting repair, sound improvements and seating riser railing

replacement.
Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ 481,176 | 1.49% CDT Interlocal Agreement $ 32,274,499 [100.00%
Construction Management Costs $ 298,215 | 0.92%
Architecture & Engineering Costs $ 416,345 | 1.29%
Construction Allocation $ 28,813,763 | 89.28%
Construction Budget (allocation less contingency) $ 25,932,387
Construction Contingency $ 2,881,376
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ 2,265,000 | 7.02%
Total $ 32,274,499 Total $ 32,274,499 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval On-going design for some components. URS Construction Services serves as Project Manager for some of the]

Convention Center/Theater improvements. ADA/Restroom renovation plans are currently out to bid, with completion of
construction expected in November 2003. The roof improvements are complete (May 2002). Development of the scope of]
Basis of Design Report work for the extension of North Loading Dock pavement is in the process by MBCC Staff. Carpet replacement has been
completed June 2002. The Cooling Tower Replacements are currently out to bid, with expected completion by June 2003.
The Air Handler Replacement scope of work is being defined, with expected replacement completion in July 2003. The]
Construction Notice to Proceed plans for the Interior renovation at the Theater are being finalized, with expected completion in September 2003. The
Construction Complete / Close Out scope of work for improvements to the Theater's fire system are being developed by MBCC Staff. Signage, Concrete and
Terrazzo floor restoration and finish contracts awarded 7/31/02.

A/E Notice to Proceed

Construction Documents Complete
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The Garden Center Botanical Garden

Neighborhood: City Center Project Management: URS Construction Services
District: South Beach Architects / Engineers: Curtis & Rogers Design Studio
Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Renovations to building and ADA compliance. Phase | improvements included new fence, new roof with related asbestos abatement, restroom renovation, exterior paint, new doors, trash
cans, benches, and other site furnishings. Phase | is complete. See Res 98-22976 for Bond Fund 351 appropriation to develop work order for Phase Il A/E work. Phase Il renovations per
master plan of July 2000. The Phase Il project includes renovation building, entry, patio roof, pergola, maintenance area, site improvements, lighting, signage, planting, irrigation, interior
renovations, and interior acoustic improvements. GO Bond funding is for Phase Il. Other funding for Phase | includes TCCEA and Bond Fund 351.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs 0.00% G.O. Bond - Parks $ 1,500,000 | 88.70%
Construction Management Costs $ 39,079 | 2.31% TECCA $ 176,100 | 10.41%
Architecture & Engineering Costs $ 173,275 | 10.25% Bond Fund 351 $ 15,000 | 0.89%
Construction Allocation $ 1,478,746 | 87.44%
Construction Budget (allocation less contingency) $ 1,330,871
Construction Contingency $ 147,875
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,691,100 Total $ 1,691,100 |100.00%
Project Timeline
|
"Planning Design Construction Projected Completion Date: 2005
Milestones Date Project Status
AJE Selection Commission Approval A/E consultant selected. Project was temporarily on hold pending consideration of relocation of entire facility as part of the|

City Center Master Plan proposal, which the City Commission approved in concept 10/17/01. Consultant authorized in
4/02 to begin designing improvements at current location. Planning process restarted. City determining what level of]
Basis of Design Report improvements to move forward with, given the possible future relocation of the facility. On 6/19/02, the City Commission
voted to keep the Botanical Garden in its current location. Planning process has been restarted. Scope services being
developed. On 7/31/02, Commission approved grant application for DOS Cultural Facilities grant.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Electrical Switchgear and A/C Replacement

Neighborhood: City-wide Project Management: City of Miami Beach
District: City-wide Architects / Engineers:
Bond Program(s): Construction Contractor:
Description:
Replacement of electrical switchgear and A/C units on City facilities as needed to replace units that have reached the end of their useful life or if replacement parts are no longer
available.
Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Sunshine State Loan Pool $ 600,000 |100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 600,000 | 100.00%
Construction Budget (allocation less contingency) $ 540,000
Construction Contingency $ 60,000
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 600,000 Total $ 600,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval To date, $29,789.55 was used for the replacement of the cooling tower and support frame at the Scott Rakow Youth

Center, $100,000 of HVAC funds for the South Shore Community Center, $88,000 for the HVAC replacement at the]
555/VCA buildings and $25,000 in electrical funds for the South Shore Community Center. An electrical survey is being
Basis of Design Report performed at City Hall to address the needs for replacement of the electrical switchgear.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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PARKING IMPROVEMENT PROJECTS
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46th Street Surface Lot

Neighborhood: Oceanfront
District: Middle Beach
Bond Program(s):

Description:

Project Management:
Architects / Engineers:

Construction Contractor:

City of Miami Beach

Conversion of the 46th Street surface lot to a revenue control facility. Costs are per CMB Parking Dept. CM is for CMB Parking Dept. administrative oversight.

Estimated Cost Information Estimated %
Budget
Program Management Costs $ - 0.00%
Construction Management Costs $ 750 | 0.43%
Architecture & Engineering Costs $ 3,000 | 1.73%
Construction Allocation $ 50,000 | 28.86%
Construction Budget (allocation less contingency) $ 45,000
Construction Contingency $ 5,000
Equipment $ 119,500 | 68.98%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 173,250

Project Timeline

Potential Funding Sources Estimated %
Amounts

Parking Bond Fund 485 $ 173,250 |100.00%

Total $ 173,250 |100.00%

Planning Design

Projected Completion Date:

Milestones Date

Project Status

AJ/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

Lot is currently metered. Inner part of the concrete island, some sidewalks, and the meters will be replaced.
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Collins Avenue Hotel Corridor Parking Garage

Neighborhood: Oceanfront
District: Middle Beach
Bond Program(s):

Description:

Project Management:
Architects / Engineers:

Construction Contractor:

City of Miami Beach

Construction of a new 400-space multi-level parking garage at 43rd Street between Collins Avenue and Indian Creek Drive. Garage will be fully ADA compliant. Parking capacity to
meet the needs of hotels south of the Fountainbleu. A/E increased from Parking Dept. estimate of 6% to 8% consistent with global estimates.

Estimated Cost Information Estimated %
Budget
Program Management Costs $ - 0.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 4,800,000 | 54.10%
Construction Budget (allocation less contingency) $ 4,320,000
Construction Contingency $ 480,000
Equipment $ - 0.00%
Art in Public Places $ 72,000 [ 0.81%
Land Acquisition $ 4,000,000 | 45.09%
Total $ 8,872,000

Project Timeline

Potential Funding Sources Estimated %
Amounts

Parking Bond Fund 481 $ 4,000,000 [100.00%

Total $ 4,000,000 | 45.09%

Planning Design

Projected Completion Date:

Milestones Date

Project Status

AJ/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

Parking Garage development is pending finalization of the City-Wide Parking Demand Analysis being conducted b
Walker Parking. A demand analysis, alternatives analysis, and financial feasibility studies are components of this project.
Due to events on 9/11/01, Parking Demand Analysis is being adjusted.
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Cultural Campus Parking Garage - Alternative B

Neighborhood: Flamingo Project Management: City of Miami Beach
District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Development of an ADA-compliant, 64-space surface parking lot to meet the parking demand needs of the Cultural Campus. Per Reso. 98-22904, 99-23030 and 99-23148, this
option was selected. Costs per Parking Dept. estimates and schedule.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts

Program Management Costs $ - 0.00%

Construction Management Costs $ - 0.00%

Architecture & Engineering Costs $ 10,000 | 0.52%

Construction Allocation $ 50,000 | 2.62%
Construction Budget (allocation less contingency) $ 45,000
Construction Contingency $ 5,000

Equipment $ - 0.00%

Art in Public Places $ - 0.00%

Land Acquisition $ 1,849,000 | 96.86%

Total $ 1,909,000 Total $ - 0.00%
Project Timeline
Planning Design Construction Projected Completion Date:

Milestones Date Project Status
AJE Selection Commission Approval Parking Garage development is pending finalization of the City-Wide Parking Demand Analysis being conducted b

Walker Parking. A demand analysis, alternatives analysis, and financial feasibility studies are components of this project.

AJE Notice to Proceed Due to events on 9/11/01, Parking Demand Analysis is being adjusted.

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Surface Parking Lot Renovations
Neighborhood: City-wide

District: City-wide
Bond Program(s):

Description:

Project Management: City of Miami Beach
Architects / Engineers:

Construction Contractor:

Renovation of 18 city surface parking lots, including full modernization and compliance with ADA requirements.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Parking Bond Fund 485 $ 1,118,958 | 99.22%
Construction Management Costs $ 30,600 | 2.71% Parking Bond Fund 481 $ 8,835 | 0.78%
Architecture & Engineering Costs $ 70,035 | 6.21%
Construction Allocation $ 1,027,158 | 91.08%
Construction Budget (allocation less contingency) $ 924,442
Construction Contingency $ 102,716
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,127,793 Total $ 1,127,793 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status

AJ/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

Municipal Parking lot 20X, located on 27th Street and Collins Avenue was completed this past summer. Eight (8) lots in
the Middle and North Beach area are scheduled for renovation and have been designed. Concrete and asphalt bid is|
scheduled for opening on 7/24/02. Remaining lots should be completed before October, 2002. Victory (Community)
Garden Lot is under review by the Land Use Committee and Transportation and Parking Committee. The Byron Carlyle]
Parking Lot has been referred to the Finance and Citywide Projects Committee for recommendations on the type of]
revenue control to be used in the lot.
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Normandy Isle Tree Planting & Landscaping

Neighborhood: Normandy Isle Project Management: City of Miami Beach
District: North Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Landscaping improvements at the intersection of Biarritz and 71st Street. Improvements managed internally by CMB administration. Funded by FY 98/99 NBQOL funds.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Quality of Life - North Beach $ 10,000 {100.00%,
Construction Management Costs $ 291 | 2.91%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 9,709 | 97.09%
Construction Budget (allocation less contingency) $ 8,738
Construction Contingency $ 971
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 10,000 Total $ 10,000 (100.00%,
Project Timeline
Planning Design Construction Projected Completion Date: Aug-04
Milestones Date Project Status
AJE Selection Commission Approval Schematic design due February, 2002. Construction is to be handled by Parks Department. Administration recommended

transferring funding to the Normandy Isle Park and Pool project. Item transferring funding was approved by City
Commission on March 20, 2002. This project will be folded into the Normandy Isle & Normandy Sud Neighborhood
Basis of Design Report Improvements project.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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La Gorce/Pine Tree Drive Landscaping

Neighborhood: La Gorce
District: Middle Beach
Bond Program(s):

Description:

Landscaping to complement MDC PW traffic calming project on Pine Tree Drive and La Gorce Drive.

Project Management:

Architects / Engineers:

Construction Contractor:

Vanasse & Daylor

City of Miami Beach

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Quality of Life - Middle Beach $ 470,000 | 95.92%
Construction Management Costs $ 10,950 | 2.23% Dade County Secondary Gas Tax Funds $ 20,000 | 4.08%
Architecture & Engineering Costs $ 24,375 | 4.97%
Construction Allocation $ 454,675 | 92.79%
Construction Budget (allocation less contingency) $ 409,208
Construction Contingency $ 45,468
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 490,000 Total $ 490,000 (100.00%
Project Timeline
Planning Design Projected Completion Date: Jan-03
Milestones Date Project Status

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

Project design in progress. Community meeting held December 11, 2001. Construction has been coordinated with the
extension of the La Gorce Drive islands constructed by the Public Works Department. Landscape design subject tof
County ROW standards and existing water, sewer and stormwater utilities. Additional safety signage will be included.
Construction bid expected to commence in late July 2002.
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TRANSPORTATION PROJECTS
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Electrowave Expansion

Neighborhood: City-wide Project Management: City of Miami Beach
District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Expand system into the Middle Beach and North Beach districts to relieve congestion, increase mobility, and incentivise park-and-ride at garages and the proposed intermodal center
interceptor parking facilities. Costs shown are capital and operating.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Clean Cities Coalition $ 200,000 | 10.26%
Construction Management Costs $ - 0.00% Resort Tax $ 891,029 | 45.69%
Architecture & Engineering Costs $ - 0.00% FDOT $ 808,969 | 41.49%
Construction Allocation $ - 0.00% FDEP $ 50,000 | 2.56%
Construction Budget (allocation less contingency) $ -
Construction Contingency $ -
Equipment $ 12,597,498 | 100.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 12,597,498 Total $ 1,949,998 | 15.48%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Long-term study was accepted by Commission in October, 2001. No action will be taken until Fiscal Year 2003 upon|

) review of the efficiency of the current system.
AJE Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Electrowave Vehicles

Neighborhood: City-wide Project Management: City of Miami Beach
District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Purchase of 4 more electrowave vehicles to increase level-of-service and expand system into the Middle Beach district.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% FTA Section 3 $ 1,021,209 [100.00%
Construction Management Costs $ 29,744 | 2.91%
Architecture & Engineering Costs $ 5,000 | 0.49%
Construction Allocation $ - 0.00%
Construction Budget (allocation less contingency) $ -
Construction Contingency $ -
Equipment $ 986,465 | 96.60%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,021,209 Total $ 1,021,209 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval Per Reso. 2201-24543 and 2001-24544 passed on 7/18/01, City is purchasing one Electric/Hybrid bus for testing

) purposes and 24 sets of electric batteries.
AJE Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Intermodal Program

Neighborhood: City-wide Project Management: City of Miami Beach
District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

A comprehensive, city-wide, multimodal transportation master plan for the City. Project recommendations and a MMP Project Bank list of mobility projects which is a phased and
prioritized 1-year transportation master plan.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% MPO $ 48,500 | 16.07%
Construction Management Costs $ - 0.00% Parking Enterprise Fund $ 128,500 | 42.58%
Architecture & Engineering Costs $ 301,800 | 100.00% CMB General Fund $ 124,800 | 41.35%
Construction Allocation $ - 0.00%
Construction Budget (allocation less contingency) $ -
Construction Contingency $ -
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 301,800 Total $ 301,800 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval The City Commission has accepted the study, but no action has been taken to date.

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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63rd Street Bridge

Neighborhood: North Shore Project Management: FDOT

District: North Beach Architects / Engineers: Yaskin Engineering
Bond Program(s): Construction Contractor:

Description:

Repair and rehabilitation of bridge movable span at 63rd Street. (unit costs based on bridge span of 400'; however, many components not applicable to length.)

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% FDOT $ 5,053,440 [100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ 420,000 | 8.31%
Construction Allocation $ 4,633,440 | 91.69%
Construction Budget (allocation less contingency) $ 4,170,096
Construction Contingency $ 463,344
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 5,053,440 Total $ 5,053,440 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Oct-06
Milestones Date Project Status
AJE Selection Commission Approval This project is included in FDOT's Work Program for 2004/2005. FDOT hired Yaskin Engineering for preparation of &

bridge development report (BDR) that will be followed by final design (9-10 months). Construction is scheduled to begin in
2004 and be completed in late 2005. Two lanes of traffic will be maintained on the 63rd Street corridor during the bridge]
Basis of Design Report rehabilitation process.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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63rd Street Flyover Replacement

Neighborhood: North Shore Project Management: FDOT
District: North Beach Architects / Engineers:

Bond Program(s): Construction Contractor:
Description:

Replacement of 63rd Street Flyover with At-Grade Intersection Alternative, endorsed per City Commission Resolution 2000-23965 (7/00). Construction costs include $250,000. City
Reso also requested amendment of FDOT Work Program to schedule for construction in FY 2005 (2004/2004) to coordinate with the 63rd Street Bridge repair and rehabilitation

project.
Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% FDOT $ 2,230,000 [100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ 250,000 | 11.21%
Construction Allocation $ 1,980,000 | 88.79%
Construction Budget (allocation less contingency) $ 1,782,000
Construction Contingency $ 198,000
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 2,230,000 Total $ 2,230,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Oct-06
Milestones Date Project Status
AJE Selection Commission Approval This project is included in FDOT's Work Program for 2004/2005. Project is to be constructed at the same time as the]
AJE Nofice to Proceed 63rd Street Bridge project. The final design (presently at 30%) was transferred to Marlin Engineering.
Basis of Design Report
Construction Documents Complete
Construction Notice to Proceed
Construction Complete / Close Out
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Alton Road
Neighborhood: West Avenue Project Management: FDOT
District: South Beach Architects / Engineers:
Bond Program(s): Construction Contractor:
Description:

Resurface Alton Road from 5th to Michigan Avenue (1,540 mi.). Coordinate with resurfacing of Alton Road from Michigan Avenue to 63rd Street, and with the Alton Road
Enhancement planning, design, and implementation.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts

Program Management Costs - 0.00% FDOT $ 1,804,637 [100.00%

Construction Management Costs - 0.00%

Architecture & Engineering Costs 131,789 | 7.30%
1,672,848 | 92.70%

$
$
$
$
Construction Budget (allocation less contingency) $ 1,505,563
$
$
$
$
$

Construction Allocation

Construction Contingency 167,285

Equipment - 0.00%

Art in Public Places - 0.00%

Land Acquisition - 0.00%

Total 1,804,637 Total $ 1,804,637 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date:

Milestones Date Project Status
AJE Selection Commission Approval This work is included in FDOT's Work Program for 2005/2006. In 1995, FDOT submitted a preliminary plan for the]

project, which included spot drainage, resurfacing and addition of raised medians. City objected to raised medians and tof
date has yet to submit an appropriate "typical section" to FDOT so they can proceed with PD&E and final design for this
Basis of Design Report project. Drainage problems here are serious, due to the fact that the water table is only 3 feet under surface.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Collins Avenue - Lincoln Road to 26th Street

Neighborhood: Flamingo
District: South Beach
Bond Program(s):

Description:

Project Management:
Architects / Engineers:

Construction Contractor:

FDOT

Central Florida

Reconstruct Collins Avenue from Lincoln Road to 26th Street (4,400 ft.). Project to occur in two phases to provide break during the high tourism season. Phase ll-a is from Lincoln
Road to just north of 21st Street, with construction from April to December 2001. Phase II-b is from just north of 21st Street to 26th Street, with construction from April to October
2002. Includes milling and new pavement, new sidewalks, curb and gutter, landscape & irrigation, and lighting. Work performed and managed by FDOT.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% FDOT $ 6,800,000 [100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 6,800,000 | 100.00%
Construction Budget (allocation less contingency) $ 6,120,000
Construction Contingency $ 680,000
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 6,800,000 Total $ 6,800,000 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Oct-02
Milestones Date Project Status

AJ/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

This project is full reconstruction of Collins Avenue and is an FDOT project. Phase | (Lincoln to 22nd) was completed
12/12/01. Phase Il (22nd to 26th) started 4/8/02 with Completion expected for October 2002. The project is on schedule.
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Collins Avenue - 5th Street to 15th Street

Neighborhood: Flamingo Project Management: City of Miami Beach
District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Reconstruct Collins Avenue from 5th Street to 15th Street: roadway, sidewalk, curbing, landscape & irrigation, lighting, and localized drainage improvements. City is performing
construction management for FDOT.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% FDOT $ 4,800,000 [100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 4,800,000 | 100.00%
Construction Budget (allocation less contingency) $ 4,320,000
Construction Contingency $ 480,000
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 4,800,000 Total $ 4,800,000 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date:
Milestones Date Project Status
AJE Selection Commission Approval FDOT had almost completed final design for a roadway reconstruction project. City did not agree with reconstruction and

asked for resurfacing, repaving and restoration (RRR) project instead. Project was transferred to City for final design and|
construction. On 2/20/02, Commission authorized negotiations with EAC Consulting for final design, which should be]
Basis of Design Report brought for the Commission's approval in September 2002.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003
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Booster Pump Station at 25th Street

Neighborhood: City-wide Project Management: City of Miami Beach
District: City-wide Architects / Engineers: CDM

Bond Program(s): Water and Sewer Construction Contractor: Jasco Construction
Description:

Replacement of water storage tanks and Pump Station at 25th Street in Public Works yard area, with two 3 million gallon tanks and a new pump station.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% W ater and Sewer Bond 2000 $ 1,679,478 | 97.09%
Construction Management Costs $ 50,384 | 2.91% Water and Sewer Bond (PM) $ 50,384 | 2.91%
Architecture & Engineering Costs $ 131,478 | 7.60%
Construction Allocation $ 1,548,000 | 89.49%
Construction Budget (allocation less contingency) $ 1,393,200
Construction Contingency $ 154,800
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,729,862 Total $ 1,729,862 |100.00%
Project Timeline
|
Planning " Design Construction Projected Completion Date: Jun-03
Milestones Date Project Status
AJE Selection Commission Approval Preliminary design by Camp Dresser and McKee, Inc. (CDM) has been approved. City negotiating complete design fee

with CDM. Expected notice to proceed for mid-April 2002. Complete construction documents expected late fall 2002.
Jasco Construction, the City's CM at Risk, will develop GMP in conjunction with Fire Station No. 2 in summer of 2002.
Basis of Design Report Construction completion expected in Summer 2003. Further master planning of Public Works Yard is in progress.

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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17th Street Force Main

Neighborhood: City Center Project Management: City of Miami Beach
District: South Beach Architects / Engineers:
Bond Program(s): Water and Sewer Construction Contractor:
Description:
Extension of 30" force main along 17th Street from Meridian Ct. to Michigan Avenue (approx. 700 ft.). Construction and CM cost only. Design performed by in-house staff. Design
is complete.
Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% W ater and Sewer Bond 2000 $ 534,783 | 97.09%
Construction Management Costs $ 16,043 | 2.91% Water and Sewer Bond (CM) $ 16,043 | 2.91%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 534,783 | 97.09%
Construction Budget (allocation less contingency) $ 481,305
Construction Contingency $ 53,478
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 550,826 Total $ 550,826 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: 2003
Milestones Date Project Status
AJE Selection Commission Approval Design is complete. Anticipate award of construction contract and start of project in 2003.

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Collins Avenue Water Line Relocation

Neighborhood: City Center Project Management: City of Miami Beach
District: South Beach Architects / Engineers: City of Miami Beach
Bond Program(s): Construction Contractor: City of Miami Beach
Description:

Project to relocate (lower) utilities and to upgrade/replace existing 6" water main to serve new construction and existing uses. Project fast tracked to coordinate with FDOT Collins
Phase Il roadway reconstruction. Project will be in two phases: Phase ll-a is from Lincoln Road to 21st Street, Phase II-b is from 21st Street to 26th Street (total approx. 1,100 L.f.).

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Water and Sewer Bond Series | $ 1,945,946 [100.00%
Construction Management Costs $ - 0.00%
Architecture & Engineering Costs $ 144,320 | 7.42%
Construction Allocation $ 1,801,626 | 92.58%
Construction Budget (allocation less contingency) $ 1,621,463
Construction Contingency $ 180,163
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,945,946 Total $ 1,945,946 |100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Dec-01
Milestones Date Project Status
AJE Selection Commission Approval Phase Il-a (Lincoln Road to 21st Street) has been completed.
AJE Notice to Proceed
Basis of Design Report
Construction Documents Complete
Construction Notice to Proceed
Construction Complete / Close Out

Current as of 1/30/2003 Page 119



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Demolition of Existing Water Pump Station

Neighborhood: City-wide
District: City-wide
Bond Program(s):

Description:

Demolition of existing water pump station at Miami Beach Marina north parking lot.

Project Management:
Architects / Engineers:

Construction Contractor:

City of Miami Beach

Absolute Demolition

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% South Pointe RDA TIF $ 103,000 |100.00%
Construction Management Costs $ 3,000 | 2.91%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 100,000 | 97.09%
Construction Budget (allocation less contingency) $ 90,000
Construction Contingency $ 10,000
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 103,000 Total $ 103,000 [100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jan-00
Milestones Date Project Status

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed 1-Aug-99
Construction Complete / Close Out 1-Jan-00
Current as of 1/30/2003

The water pump station at the Miami Beach Marina north parking lot has been demolished.
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New 20-inch Water Main on MacArthur Causeway

Neighborhood: City-wide Project Management: City of Miami Beach
District: City-wide Architects / Engineers: CDM

Bond Program(s): Water and Sewer Construction Contractor:

Description:

Replacement of 20" water main with a 20" ductile iron pipe TR-FLEX to be attached by stainless steel hangers under the north sidewalk.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Water and Sewer Bond (CM) $ 16,403 | 2.91%
Construction Management Costs $ 16,403 | 2.91% Water and Sewer Bond Fund 357 $ 546,783 | 97.09%
Architecture & Engineering Costs $ 42,783 | 7.60%
Construction Allocation $ 504,000 | 89.49%
Construction Budget (allocation less contingency) $ 453,600
Construction Contingency $ 50,400
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 563,186 Total $ 563,186 (100.00%
Project Timeline
Planning Design Construction Projected Completion Date: Jun-04
Milestones Date Project Status

A/E Selection Commission Approval

) Island Booster Pump Station project. Designs are approximately 80% complete.
AJE Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

The A/E on the project (CDM) is working on the design of the project. This project is being incorporated into the Terminal

Current as of 1/30/2003
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Booster Pump Station on Terminal Island

Neighborhood: City-wide
District: City-wide

Bond Program(s): Water and Sewer
Description:

Replacement of water booster pump station on Terminal Island.

Project Management: City of Miami Beach
Architects / Engineers: CDM

Construction Contractor:

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% Water and Sewer Bond Fund 357 $ 1,741,565 | 97.09%
Construction Management Costs $ 52,247 | 2.91% Water and Sewer Bond (CM) $ 52,247 | 2.91%
Architecture & Engineering Costs $ 21,391 1.19%
Construction Allocation $ 1,720,174 | 95.89%
Construction Budget (allocation less contingency) $ 1,548,157
Construction Contingency $ 172,017
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 1,793,812 Total $ 1,793,812 |100.00%
Project Timeline
Planning Design Projected Completion Date: Jun-04
Milestones Date Project Status

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003

The A/E on the project (CDM) is working on the design of the project. The 20" water main on the MacArthur Causeway is
being incorporated into this project. Designs are approximately 80% complete.
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I/l Mitigation - Sewer Renovation & Upgrades

Neighborhood: City-wide Project Management: City of Miami Beach
District: City-wide Architects / Engineers:

Bond Program(s): Water and Sewer Construction Contractor:

Description:

On-going renovation and upgrades to the City's sewer system.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% W ater and Sewer Bond 2000 $ 4,867,044 | 97.09%
Construction Management Costs $ 146,011 | 2.91% Water and Sewer Bond (CM) $ 146,011 | 2.91%
Architecture & Engineering Costs $ - 0.00%
Construction Allocation $ 4,867,044 | 97.09%
Construction Budget (allocation less contingency) $ 4,380,340
Construction Contingency $ 486,704
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 5,013,055 Total $ 5,013,055 |100.00%
Project Timeline
|
Planning Design Construction " Projected Completion Date: 2004
Milestones Date Project Status
AJE Selection Commission Approval This is an on-going program. The Commission awarded a construction contract due to termination of A/E (Kimley Horn).

Anticipated construction start of June 2002, with 18 to 20 months of construction. Awaiting RFQ for selection of a new|

AJE Notice to Proceed program management firm. This selection of the firm is now anticipated by October 2002.

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Current as of 1/30/2003 Page 123



City of Miami Beach Finance and Citywide Projects Committee
Capital Improvement Program Quarterly Status Report

Waste Water Master Booster Pump Station

Neighborhood: City-wide Project Management: City of Miami Beach
District: City-wide Architects / Engineers: CDM

Bond Program(s): Water and Sewer Bond Construction Contractor:

Description:

New master in-line wastewater booster station to be located at 1st Street and Jefferson Avenue location. This project is an integral part of the city-wide wastewater pump station
upgrades that are currently under construction under the 1995 Water and Sewer bond.

Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% W ater and Sewer Bond 2000 $ 5,320,000 | 97.16%
Construction Management Costs $ 155,600 | 2.84% Water and Sewer Bond (CM) $ 155,600 | 2.84%
Architecture & Engineering Costs $ 673,333 | 12.30%
Construction Allocation $ 4,646,667 | 84.86%
Construction Budget (allocation less contingency) $ 4,182,000
Construction Contingency $ 464,667
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 5,475,600 Total $ 5,475,600 |100.00%
Project Timeline
|
Planning " Design Construction Projected Completion Date: May-04
Milestones Date Project Status
AJE Selection Commission Approval 31-Jan-01] [|This project is in the planning phase. Basic design approved by Planning staff and by Public Works staff. Consultant

) preparing documents for DRB and HPB presentations scheduled for August 2002.
AJE Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out
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Water and Sewer Pump Stations Upgrades

Neighborhood: City-wide Project Management: City of Miami Beach
District: City-wide Architects / Engineers: CDM
Bond Program(s): Construction Contractor: Felix Equities
Description:
Renovation and upgrading of the City's pump stations.
Estimated Cost Information Estimated % Potential Funding Sources Estimated %
Budget Amounts
Program Management Costs $ - 0.00% South Pointe RDA TIF $ 4,246,000 | 20.09%
Construction Management Costs $ 731,000 | 3.46% Water and Sewer Bond Fund 426 $ 16,885,000 | 79.91%
Architecture & Engineering Costs $ 2,700,000 | 12.78%
Construction Allocation $ 17,700,000 | 83.76%
Construction Budget (allocation less contingency) $ 15,930,000
Construction Contingency $ 1,770,000
Equipment $ - 0.00%
Art in Public Places $ - 0.00%
Land Acquisition $ - 0.00%
Total $ 21,131,000 Total $ 21,131,000 |100.00%
Project Timeline
|
Planning Design Construction " Projected Completion Date: Mar-04
Milestones Date Project Status

A/E Selection Commission Approval

A/E Notice to Proceed

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Design is 100% complete. Construction is 40% finished. The City Commission approved additional fees for CDM due to
contract time extension. CDM and the City are negotiating with Felix Equities for a contract time extension and additional
compensation. Negotiations with Felix unsuccessful. City has declared Felix in default. An agreement which will avoid|
Basis of Design Report litigation and will allow City to take the project over is in progress.

Current as of 1/30/2003

Page 125



